LPA - CONSULTANT

PROFESSIONAL SERVICES AGREEMENT
PRELIMINARY ENGINEERING AND
ENVIRONMENTAL DOCUMENTATION SERVICES

CITY OF LINCOLN, NEBRASKA
THE SCHEMMER ASSOCIATES, INC.
PROJECT NO. HSIP-5227(7)
CONTROL NO. 12944
N 14™ ST, (EB) ON-RAMP TO US-6
THIS AGREEMENT, made and entered into by and between the City of Lincoln,
Nebraska, hereinafter referred to as the Local Public Agency or LPA, and The Schemmer
Associates, Inc., hereinafter referred to as the Consuitant.
WITNESSETH
WHEREAS, the LPA used a qualification based selection process to select the Consultant
to render professional services for the above named project at the intersection of North 14"
Street and the east bound US Hwy 6 (Cornhusker Hwy) bﬁ-ramp, and
WHEREAS, the Consultant is qualified fo do business in Nebraska and has met all
requirements of the Nebraska Board of Engineers and Architects to provide consultant
engineering services in the State of Nebraska, and
WHEREAS, Consultant is willing to perform the services in accordance with the terms
hereinafter provided agrees to comply with all federal, state, and iocal laws and ordinances
applicable to this agreement, and agrees to comply with all applicable federal-aid transportation
related program requirements, so that Consultant’s costs under this agreement will be fully
eligible for federal reimbursement, and
WHEREAS, the LPA and Consultant intend that the services under this agreement be
completed in accordance with the terms and conditions of the Nebraska LLPA Guidelines Manual
for Federal Aid Projects; hereinafter referred to as LPA Manual (See definition in Section 1),and
WHEREAS, the Consultants primary contact person for LPA will be the LPA’s
representative, who has been designated as being in responsible charge of the project, and who
is referred to herein as RC or Responsible Charge.
WHEREAS, the parties undefstand that the State of Nebraska, Department of Roads is
involved in this federal-aid project on behalf of the FHWA only for issues related to the eligibility
of the project for reimbursement of project costs with federal-aid funds.

NOW THEREFORE, in consideration of these facts, the parties hereto agree as follows:



SECTION 1. DEFINITIONS

WHEREVER in this agreement the following terms are used, they will have the following
meaning:

“LPA” stands for Local Public Agency, .and in this agreement means the City of Lincoln,
Nebraska, unless the context otherwise requires. LPA may also be used to refer generally to
other Local Public Agencies. Local Public Agencies include, but are not necessarily limited to;
Nebraska Cities, Villages, Counties, Political Subdivisions, Native American Tribes, and other
entities or organizations found to be eligible.sub recipients of federal funds for transportation
projects, and

"CONSULTANT" means the firm of The Schemmer Associates, Inc. and any employees
thereof, whose business and mailing address is 1044 N 115" Street, Suite 300, Omaha, NE
68154, and.

"SUBCONSULTANT/SUBCONTRACTOR" means the firm of Parsons Brinckerhoff inc.,

and any employees thereof, whose business and mailing address is 444+

1228 L7 sk, Suike 502

308, Lincoln, NE 68508, and

“LPA MANUAL” shall mean the Nebraska Department of Roads’ LPA Guidelines Manual
for Federal-Aid Projects. The LPA Manual is a document approved by the Federal Highway
Administration (FHWA) that sets out the requirements for local federal-aid projects to be eligible
for federal reimbursement; the LPA Manual can be found in its entirety at the following wéb

address: http://www.transportation.nebraska.gov/gov-aff/ipa/lpa-guidelines.pdf, and

“‘RESPONSIBLE CHARGE" or “RC” shall mean LPA’s representati\)e for the project
whose duties and responsibilities are identified in federal law and in the LPA Manual, and

"STATE" means the Nebraska Department of Roads in Lincoln, Nebraska, its Director, or
authorized representative. The State represents the interésts of the United States Department
of Transportation on federally funded transportation projects sponsored by a sub recipient of ‘
federal funds and any reference to the "State" in this agreement shall mean the State on behalf
of the United States Department of Transportation, and

"FHWA" means the Federal Highway Administration, United States Department of
Transportation, Washington, D.C. 20590, acting through its authorized representatives.

"DOT" means the United States Department of Transportation, Washirigton, D.C. 20590,

acting through its authorized representatives, and
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To "ABANDON" the services means that the LPA has determined that conditions or
intentions as originally existed have changed and that the services as contemplated herein is to
be renounced and deserted for as long in the future as can be foreseen, and

To "SUSPEND" the services means that the LPA has determined that progress is not
sufficient, or that the conditions or intentions as originally existed have changed, or the services
completed or submitted are unsatisfactory, and that the services as contemplated herein should
be stopped on a temporary basis. This cessation will prevail untit the LPA determines to
abandon or terminate the services of to reinstate it under the conditions as defined in this
agreement, and

To "TERMINATE" or the "TERMINATION" of this agreement is the cessation or quitting of
this agreement based upon action or failure of action on the part of the Consultant as defined
herein and as determined by the LPA, and

SECTION 2. THIS SECTION HAS INTENTIONALLY BEEN LEFT BLANK

SECTION 3. THIS SECTION HAS INTENTIONALLY BEEN LEFT BLANK

SECTION 4. TERM OF THE AGREEMENT

This agreement becomes effective on the date it is signed by the State and will end upon:
(1) the waiver of an audit review or (2) the final completion of an audit review by the State or its
authorized representative, and the resolution of all issues identified in the audit report.

SECTION 5. SCOPE OF SERVICES

LPA and Consultant understand that the Services provided by Consultant must be
completed in accordance with all federal-aid reimbursement requirements and conditions. The
Consultant agrees to provide preliminary engineering services for Project No. HSIP-5227(7),
Control No. 12944, in Lancaster County as set out in Exhibit “B”, entitled Scope of Services and
Fee Proposal, which are attached and hereby made a part of this agreement.

Exhibit “B” is thé result of the following process:
@) LPA provided Consultant with a document describihg the detailed proposed
Scope of Services for this project

(2) Consultant made necessary and éppropriate proposed additions, deletions, and

revisions to LPA's detailed Scope of Services document

(3) LPA and Consultant together reviewed the proposed Scope of Services, the

proposed revisions and negotiated the final detailed Scope of Services and Fee

Proposal document, which is attached as Exhibit “B”.
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The LPA has the absolute right to add or subtract from the scope of services at any time
and such action on its part will in no event be deemed a breach of this agreement. The addition
or subtraction will become effective seven days after mailing written notice of such addition or
subtraction.

SECTION 6. STAFFING PLAN (For PE Services)

The Consultant has provided LPA with a staffing plan that identifies the employees of the
Consultant who will be part.of the primary team for this project. The primary team members will
be agreed upon and identified in this agreement. The primary team is e*pected to be directly
responsible for providing the services under this agreement. This document shall specify the
role that will be assigned to each member of the primary team. This document is attached
hereto as Exhibit “B" and is incorporated herein by this reference. During design, the Consultant
may make occasional temporary changes to the primary team. However, any permanent change
to the primary team will require prior written approval from the LPA.

Personnel who are added to the Staffing Plan as replacements must be persons of
comparable training and experience. Personnel added to the Staffing Plan as new personnel
and not replacements must be qualified to perform the intended services. Failure on the part of
the Consultant to provide acceptable replacement personnei or qualified new personnel to keep
the services on schedule will be cause for termination of this agreement, with settlement to be

made as provided in the SUSPENSION, ABANDONMENT, OR TERMINATION section of this

agreement.

SECTION 7. NEW EMPLOYEE WORK ELIGIBILITY STATUS

The Consultant agrees to use a federal immigration verification system to determine the
work eligibility status of new employees physically performing services within the State of
Nebraska. The Consultant hereby agrees to contractually require any Subconsultants to use a
federal immigration verification system to determine the work eligibility status of new employees
physically performing services within the State of Nebraska. A federal immigration verification
system means the electronic verification of the work authorization program authorized by the
lllegal Immigration Reform and immigrant Responsibility Act of 1996, 8 U.S.C. 13244, known as
the E-Verify Program, or an equivalent federal program designated by the United States
Department of Homeland Security or other federal agency authorized to verify the work eligibility
stat&s of a newly hired employee.

The undersigned duly authorized representative of the Consultant, by signing this

agreement, hereby attests to the truth of the following certifications, and agrees as follows:
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Neb.Rev.Stat. § 4-114. | certify compliance with the provisions of Section 4-114 and,
hereby certify that this Consultant shall register with and use a federal immigration verification
system to determine the work eligibility status of new employees physically performing services
within the State of Nebraska. | agree to require all Subconsultants, by contractual agreement,
to require the same registration and verification process.

If the Consultant is an individual or sole proprietorship, the following applies:

1. The Consultant must complete the United States Citizenship Attestation form,

and attach it to this agreement. This form is available on the Department of

Roads website at www.transportation.nebraska.gov/projdev/tsave.

2. If the Consultant indicates on such Attestation form that he or she is a
qualified alien, the Consultant agrees to provide the US Citizenship and
immigration Services documentation required to verify the Consultant lawful
presence in the United States using the Systematic Alien Verification for
Entitlements (SAVE) Program.

3. The Consultant understands and agrees that lanul presence in the United
States is required and the Consultant may be disqualified or the contract
terminated if such lawful presence cannot be verified as required by
Neb. Rev. Stat. §4-108.

SECTION 8. NOTICE TO PROCEED AND COMPLETION DATE (PE)

The LPA will issue the Consultant a written Notice-to-Proceed when LPA determines
that federal funding approval has been obtained for the project, upon full execution of the
agreement and upon State concurrence that the form of this agreement is acceptable for federal
funding eligibility. Any services performed by Consultant on the project prior to the date
specified in the written Notice-to-Proceed will not be eligible for reimbursement.

The Consultant shall complete all the services according to the schedulé in attached
Exhibit “B” and shall complete all services required under this agreement in a satisfactory
manner.

Any costs incurred by Consultant after the completion date are not eligible for
reimbursement unless the Consultant has received a written'extension of time from LPA.

The completion date will not be extended because of any avoidable delay attributed to the
Consultant, but delays not attributable to the Consultant, such as delays atiributable to the LPA

may constitute a basis for an extension of time.
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SECTION 9. FEES AND PAYMENTS

The general provisions concerning payment under this agreement are set out on the
Exhibit “D”, attached hereto and hereby made a part of this agreement.

For performance of the services as described in this agreement, the Consultant will be
paid a fixed-fee-for-profit of $24,426.77 and up to a maximum améunt of $190,121.58 for actual
costs in accordance with Exhibit “D”. The total agreement amount is $214,548.35.

SECTION 10. PROFESSIONAL PERFORMANCE (LPA PE)

The Consultant understands that the LPA wili rely on the professional training,
experience, performance and ability of the Consultant. Examination by the LPA, State or
FHWA, or acceptance or use of, or acquiescence in the Consultant’s work product, will not be
considered to be a full and comprehensive examination and will not be considered an approval
of the Consultant's work product which would relieve the Consultant from any liability or
expense that would be connected with the Consultant's sole responsibility for the propriety and
integrity of the professional services to be accomplished by the Consultant pursuant to this
agreement. The Consultant further understands that acceptance or approval of any of the work
of the Consultant by the LPA or concurrence by the State/FHWA or of payment, partial or final,
will not constitute a waiver of any rights of the LPA to recover from the Consultant, damages
that are caused by the Consultant due to error, omission, or negligence of the Consultant in its
work. That further, if due»to error, omission, or negligence of the Consultant, the work project of
the Consultant is found to be in error or there are omissions therein revealed during or after the
construction of the project and revision, reconsideration, or reworking of the Consultant work
product is necessary, the Consultant shall make such revisions without expense to the LPA.
The Consultant shall respond to the LPA’s or State’s notice of any errbrs or omissions within
24 hours and give immediate attention to necessary corrections to minimize any delays to the
project. This may involve visits by the Consultant to the project site, if directed by the LPA. If
the Consultant discovers errors in its services, it shall notify the LPA and State of the errors
within seven days. Failure of the Consultant to notify the LPA will constitute a breach of this
agreement. The Consultant's legal liability for all damages incurred by the LPA caused by error,
omission, or negligent acts of the Consultant will be borne by the Consultant without liability or
expense to the LPA.

SECTION 11. SUSPENSION, ABANDONMENT OR TERMINATION (2/8/12)

The LPA has the absolute right to suspend or abandon the work, or terminate the

agreement at any time and such action on its part will in no event be deemed a breach of this
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agreement. The LPA will give the Consultant seven days written notice of such suspension,
abandonment, or termination. Any necessary change in Scope of Services shall follow the

Consultant Work Order Process outlined in the FEES AND PAYMENTS section above.

If the LPA suspends or abandons the work or terminates the agreement as presently
outlined, the Consultant shall be compensated in accordance with the provisions of 48 CFR 31
provided however, that in the case of suspension, abandonment or termination for breach of this
agreement, the LPA will have the power to suspend payments, pending the Consultant's
compliance with the provisions of this agreement. For the abandonment or termination of this
agreement, payment to Consultant will be prorated based on the percentage of work édmpleted
by the Consultant prior to abandonment or termination compared to the total amount of work
contemplated by this agreement.

SECTION 12, OWNERSHIP OF DOCUMENTS (11/17/11)

All surveys, maps, reports, computations, charts, plans, specifications, electronic data,
shop drawings, diaries, field books, and otHer project documents prepared or obtained under
the terms of this agreement are the property of the LPA and the Consultant shall deliver them to
the LPA at the conclusion of the project without restriction or limitation as to further use.

LPA acknowledges that such data may not be appropriate for use on an extension of the
seryices covered by this agreement or on other projects. Any use of the data for any purpose
other than that for which it was intended without the opportunity for Consultant to review the
data and modify it if necessary for the intended purpose will be at the LPA’s sole risk and
without legal exposure or liability to Consultant.

Further, Consultants’ time sheets and payroll documents shall be kept in Consultants’ files
for at least three years from the completion of final cost settlement by FHWA and project

closeout by the State.

SECTION 13. CONFLICT OF INTEREST LAWS

The Consultant shall review the Conflict of Interest provisions of 23 CFR 1.33 and 49
CFR 18.36(b)(3) and agrees to comply with all the Conflict of interest provisions in order for the
LPA’s project to remain fully eligible for Federal funding. By signing this agreement, the
Consuitant certifies that Consultant is not aware of any financial or other interest the Consultant
has that would violate the terms of these federal provisions.

SECTION 14. USE AND/OR RELEASE OF PRIVILEGED OR CONFIDENTIAL INFORMATION

Certain information provided by the LPA or State to the Consultant is confidential

information contained within privileged documents protected by 23 U.S.C. §409. "Confidential
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information” means any information that is protected from disclosure pursuant to state and
federal law and includes, but is not limited to, accident summary information, certain accident
reports, diagnostic evaluations, bridge inspection reports, and any other documentation or
information that corresponds with said evaluations or reports, and any other information
protected by 23 U.S.C. §409. "Privileged document" means any document pertaining to any file
or project maintained by the LPA or State that is privileged and protected from disclosure,
pursuant to appropriate state and federal law, including any document containing attorney-client
communications between an LPA or State employee and Legal Counsel. This confidential and
privileged information is vital and essential to the Consuitant in order that the Consultant
adequately design the project at hand on behalf of the LPA or State.
The Consultant agrees it will only use any information or documentation that is considered to be
privileged or confidential for the purposes of executing the services by which it has agreed to
render for the LPA or State for the project at hand only. The Consuitant agrees not to reveal,
disseminate, or provide copies of any document that is confidential and privileged to any
individual or ehtity. The LPA agrees that any information or documentation that is considered to
be privileged or confidential that is provided to Consultant will be marked with the following
information (Approved 3/16/11):
“CONFIDENTIAL INFORMATION: Federal Law, 23 U.S.C §409, prohibits the
production of this document or its contents in discovery or its use in evidence in a State
or Federal Court. The LPA has not waived any privilege it may assert as provided by
that law through the dissemination of this document and has not authorized further
distribution of this document or its contents to anyone other than the original recipient.”
The Consultant agrees to obtain the written approval of the Consultant Coordinator prior
to the dissemination of any privileged or confidential information or documentation if it is unclear
to the Consultant whether such information or documentation is in fact privileged or confidential.
The Consultant and the LPA agree that any unauthorized dissemination of any privileged
or confidential information or documentation on the part of the Consuitant will create liability on
the part of the Consultant to the LPA for any damages that may occur as a result of the
unauthorized dissemination. The Consultant agrees to hold harmless, indemnify, and release
the LPA for any liability that may ensue on the part of the LPA for any unauthorized
dissemination of any privileged or confidential information or documentation on the part of the

Consultant.
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SECTION 15. FORBIDDING USE OF OUTSIDE AGENTS

The Consultant warrants that it has not employed or retained any company or person,
other than a bona fide employee working for the Consultant, to solicit or secure this agreement,
and that it has not paid or agreed to pay any company or person, other than a bona fide .
employee, any fee, commission, percentage, brokerage fee, gift, or any other consideration
contingent upon or resulting from the award or making of this agreement. For breach or
violation of this warranty, the LPA has the right to annul this agreement without liability or, in its

, discretion, to deduct from the agreement price or consideration, or otherwise recover the full
amount of such fee, commission, percentage,.brokerage fee, gift, or contingent fee.

SECTION 16. NON-RAIDING CLAUSE

The Consultant shall not engage the services of any person or persons presently in the
employ of the State for services covered by this agreement without the prior written consent of
the employer of the persons.

SECTION 17. GENERAL COMPLIANCE WITH LAWS

The Consultant hereby agrees to comply with all federal, state, and local laws and
ordinances applicable to the work in effect at the time of the work.

SECTION 18. DISPUTES

Any dispute concerning a question of fact in connection with the work covered under this
agreement will be addressed in accordance with LPA Manual Section 4.4.3.5 DISPUTE
RESOLUTION.

SECTION 19. RESPONSIBILITY FOR CLAIMS AND LIABILITY (PE) (1-24-12)

The Consultant agrees to save harmless the LPA from all claims and liability due to the
error, omission, or negligence of the Consultant or those of the Consultant's agents or
employees in the performance of services under this agreement. Further, it is expected that in
carrying out the work under this agreement, Consultant will make various decisions and
judgments and Consultant will determine what actions are required by Consultant and by others
to properly complete the work. Nothing in this Agreement shall be interpreted to relieve
Consultant from any liability it would otherwise have to LPA in carrying out the work under this
agreement.

Finally, the Consuitant shall for the life of this agreement, carry insurance as outlined in
Exhibit “C” and attached hereto, and hereby made a part of this agreement. In any contract
Consultant has with a subconsultant, Consultant shall require that the insurance requirements
outlined in Exhibit "C” must be met by the subconsultant.
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SECTION 20. PROFESSIONAL REGISTRATION

The Consultant shall affix the seal of a registered professional engineer or architect
licensed to practice in the State of Nebraska, on all plans, documents, and specifications
prepared under this agreement as required by the Nebraska Engineers and Architects
Regulations Act, Neb.Rev.Stat §81-3401 et. seq.

SECTlON 21. SUCCESSORS AND ASSIGNS

This agreement is binding on successors and assigns of either party.

SECTION 22. DRUG-FREE WORKPLACE POLICY

The Consultant shall have an acceptable and current drug-free workplace policy on file
with the State.

SECTION 23. FAIR EMPLOYMENT PRACTICES ACT

The Consuitant agrees to abide by the Nebraska Fair Employment Practices Act, as
provided by Neb.Rev.Stat. 48-1101 through 48-1126, which is hereby made a part of and
included in this agreement by reference.

SECTION 24. DISABILITIES ACT

The Consultant agrees to comply with the Americans with Disabilities Act of 1990 (P.L.
101-366), as implemented by 28 CFR 35, which is hereby made a part of and included in this
agreement by reference.

SECTION 25. DISADVANTAGED BUSINESS ENTERPRISES

The Consultant shall ensure that disadvantaged business enterprises, as defined in
49 CFR 26, have the maximum opportunity to compete for and participate in the performance of
subagreements financed in whole or in part with federal funds under this agreement.
Consequently, the disadvantaged business requirements of 49 CFR 26 are hereby made a part
of and included in this agreement by reference.

The Consultant shall not discriminate on the basis of race, color, sex, or national origin in
the award and performance of FHWA-assisted contracts. Failure of the Consultant to carry out
the requirements set forth above will constitute a breach of this agreement and, after the
notification of the FHWA, may result in termination of this agreement by the LPA or such

remedy as the LPA deems appropriate.
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F. Incorporation of Provisions: The Consultant shall include the provisions of paragraphs A

through E of this section in every subagreement, including procurements of materials and
leases of equipment; unless exempt by the Regulations, orders, or instructions issued
pursuant thereto. The Consultant shall take such action with respect to any subagreement
or procurement as the LPA, State or FHWA may direct as a means of enforcing such
provisions including sanctions for noncompliance, provided however, that in the event a
Consultant becomes involved in or is threatened with litigation with a Subconsultant/
Subcontractor as a result of such direction, the Consultant may request that the LPA enter
into such litigation to protect the interests of the LPA and, in addition, the Consultant may
request that the State and United States enter into such litigation to protect the interests of
the State and United States.

SECTION 27. SUBLETTING, ASSIGNMENT, OR TRANSFER

The Subconsultant/Subcontractor will provide environmental documentation.

Any other subletting, assignment, or transfer of any professional services to be performed
by the Consuitant is hereby prohibited unless prior written consent of the LPA is obtained.

The Consultant shall enter into an agreement with its Subconsultants/Subcontractors for
work covered under this agreement. All Subconéultant/Subcontractor agreements for work
covered under this agreement, in excess of $10,000, must contain similar provisions to those in
this agreement. No right-of-action against the LPA will accrue to any
Subconsultant/Subcontractor by reason of this agreement.

As outlined in the DISADVANTAGED BUSINESS ENTERPRISES Section of this

agreement, the Consultant shall take all necessary and reasonable steps to ensure that
disadvantaged business enterprises have the maximum opportunity to compete for and perform
subagreements. Any written request to sublet any other work must include documentation of
efforts to employ a disadvantaged business enterprise.

SECTION 28 CONSULTANT CERTIFICATIONS

The undersigned duly authorized representatives of the Consultant, by signing this
agreement, hereby swears, under the penalty of law, the truth of the following certifications, and
agrees as follows:

A. Neb. Rev. Stat. § 81-1715(1). | certify compliance with the provisions of Section 81-1715
and, to the extent that this contract is a lump sum or actual cost-plus-a-fixed fee professional
service contract, | hereby certify that wage rates and other factual unit costs supporting the
fees in this agreement are accurate, complete, and current as of the date of this agreement.
I agree that the original contract price and any additions thereto shall be adjusted to exciude
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any significant sums by which the LPA determines the contract price had been increased

due to inaccurate, incomplete, or noncurrent wage rates and other factual unit costs.
. Neb. Rev. Stat. §§ 81-1717 and 1718. | hereby certify compliance with the provisions of
Sections 81-1717 and 1718 and, except as noted below neither | nor any person associated

with the firm in the capacity of owner, partner, director, officer, principal investor, project

director, manager, auditor, or any position involving the administration of federal funds:

1. Has employed or retained for a commission, percentage, brokerage, contingent fee, or

other consideration, any firm or person (other than a bona fide employee working solely

for me or the above Consultant) to solicit or secure this agreement, or

2. Has agreed, as an express or implied condition for obtaining this agreement, to employ

or retain the services of any firm or persbn in connection with carrying out this

agreement, or

3. Has paid, or agreed to pay, to any firm, organization or person (other than a bona fide

employee working solely for me or the above Consultant) any fee, contribution, donation,

or consideration of any kind for, or in connection with procuring or carrying out this

agreement, except as here expressly stated (if any).

. Certification Regarding Debarment, Suspension, and Other Responsibility Matters-

Primary Covered Transactions. Section C1 below contains 10 instructions that consultant

agrees to follow in making the certifications contained in C2.

1. Instructions for Certification

a.
b.

By signing this agreement, the Consultant is providing the certification set out below.
The inability of a person to provide the cert;fication required below will not
necessarily result in denial of participation in this project. The Consultant shall
submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the State's
determination whether to enter into this agreement. However, failure of the
Consultant to furnish a certification or an explanation will disqualify the Consultant
from participation in this agreement.

The certification in this clause is a material representation of fact upon which reliance
was placed when the State determined to enter into this agreement. If it is later
determined that the Consultant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal government, the State may
terminate this agreemeht for cause or default.

The Consultant shall provide immediate written notice to the State if at any time the
Consultant learns that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier
covered transaction,” "participant,” "person," "primary covered transaction,”
"principal," "proposal,” and "voluntarily excluded,” as used in this clause, have the
meanings set out in the Definitions and Coverage sections of the rules implementing
Executive Order 12549.

The Consultant agrees that should the proposed covered transaction be entered into,

it will not knowingly enter into any lower tier covered transaction with a person who is
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debarred, suspended, declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the State before entering into this
agreement.

9. The Consultant further agrees to include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered
Transaction,” provided by the State without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions.

h. The Consultant in a covered transaction may rely upon a certification of a
prospective Subconsultant in a lower tier covered transaction that it is not debarred,
suspended, ineligible, or voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A Consultant may decide the method and
frequency by which it determines the eligibility of its principals.

i. Nothing contained in the foregoing will be construed to require establishment of a
system of records in order to render in good faith the certification required by this
clause. The knowledge and information of the Consultant is not required to exceed
that which is normally possessed by a prudent person in the ordinary course of
business dealings.

j.  Except for transactions authorized under paragraph f of these instructions, if the
Consultant in a covered transaction knowingly enters into a lower tier covered
transaction with a person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to other remedies available
to the federal government, the State may terminate this agreement for cause or
default.

2. Certification Regarding Debarment, Suspension, and Other Responsibility Matters -

Primary Covered Transactions
a. By signing this agreement, the Consultant certifies to the best of its knowledge and
belief, that it and its principals:

i.  Arenot presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any federal
department or agency;

ii. Have not within a three-year period preceding this agreement been convicted
of or had a civil judgment rendered against them for commission of fraud or a
criminal offense in connection with obtaining, attempting to obtain, or '

" performing a public (federal, state, or local) transaction or contract under a
public transaction; violation of federal or state antitrust statutes or commission
of embezzlement, theft, forgery, bribery, falsification or destruction of records,
makihg false statements, or receiving stolen property;

iii.  Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (federal, state, or local) with commission of any of the
offenses enumerated in paragraph a.ii above; and

iv.  Have not within a three-year period preceding this agreement had one or more
public transactions (federal, state, or local) terminated for cause or default.

b. Where the Consultant is unable to certify to any of the statements in this certification,
such Consultant shall attach an explanation to this agreement. | acknowledge that
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this certification is to be furnished to the State and the FHWA in connection with this
agreement involving participation of federal-aid highway funds and is subject to
applicable, state and federal laws, both criminal and civil,

SECTION 29. (LPA) CERTIFICATION

By signing this agreement, | do hereby certify that, to the best of my knowledge, the
Consultant or its representative has not been required, directly or indirectly as an expréss or
impfied condition in connection with obtaining or carrying out this agreement to:

(a) employ or retain, or agree to employ or retain, any firm or person, or

{b) pay or agree to pay to any firm, person, or organization, any fee, contribution,

donation, or consideration of any kind.

I acknowledge that this certification is to be furnished to the FHWA, upon their request, in
connection with this agreement involving participation of Federal-Aid highway funds and is
subject to applicable state and federal laws, both criminal and civil.

SECTION 30. ALL ENCOMPASSED

This instrument embodies the whole agreement of the parties. There are no promises,
terms, conditions, or obligations other than contained herein, and this agreement supersedes all
previous communications, representations, or other agreements or contracts, either oral or

written hereto.
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IN WITNESS WHEREOQF, the parties hereto have caused these presents to be executed
by their proper officials thereunto duly authorized as of the dates below indicated.

Atfter being duly sworn on oath, | do hereby acknowledge the foregoing certification and
state that | am authorized to sign this agreement.

EXECUTED by the Consultant this 2.4 day of _ Octobesr , 2012,

THE SCHEMMER ASSOCIATES, INC.
Steve Kathol, P.E.

S zal]

Principal

STATE OF NEBRASKA )
)ss.
DOUGLAS COUNTY )

Subscribed and sworn to before me this Z"f day of Octo ber , 2012.

GENERAL NOTARY - Sat of Nebvasin %@%M
hae bty GRACE . STODDARD

Exp. August 9, 2016 Notéh/ Public

EXECUTED by the LPA this day of , 2012,

CITY OF LINCOLN
Chris Beutler

Mayor

Subscribed and sworn to before me this day of , 2012,

Clerk

~ STATE OF NEBRASKA
DEPARTMENT OF ROADS
Form of Agreement Approved for
Federal Funding Eligibility:

Date
Project No. HSIP-5227(7) Agreement No. BO1251
Control No. 12944
N 14" St, EB On-Ramp to US-6 -16-

Template Revised 7-26-12



SCOPE OF SERVICES
PRELIMINARY DESIGN
PROJECT: HSIP-5227(7)
CONTROL. NO.: 12944
LOCATION: N. 14" Street & Eastbound U.S. 6 On-Ramp - Lincoln, NE
TYPE OF WORK: Safety Project

EXHIBIT B

PROJECT DESCRIPTION

The scope of the project consists of the reconstruction of the northbound and southbound N.
14" Street to eastbound U.S. Highway 6 (US-6) on-ramp in the City of Lincoln. This will
include, as needed, reconstruction of the intersection at N. 14" Street with the eastbound
US-6 off-ramp and portions of US-6. An alternatives analysis will be completed to evaluate
modifying the eastbound US-6 on-ramp. The current eastbound on-ramp is deficient in sight

distance and acceleration/merge length creating a condition which has exhibited higher than
average crash rates.

In fulifillment of the NEPA process, alternatives will be investigated to replace the
aforementioned eastbound on-ramp. Up to four alternatives will be developed and analyzed
with input provided by the City of Lincoln, NDOR, design team, and local stakeholders to
select the recommended alternative. Alternatives will be investigated to the extent
necessary to develop a comparison matrix documenting the major benefits, costs, and
subsequent impacts to the environmental resources.

This scope assumes the selected alternative will not require the acquisitiion of property for
additional right-of-way and will include either the lengthening of the existing on-ramp merge
area or removing the existing northbound/southbound to eastbound on-ramp to US-6 and
reconstruction of N. 14™ Street from Saunders Avenue to the south bridge approach of US-
6. Within the limits of N.14" Street, a new terminal/intersection may be constructed near the
existing eastbound off-ramp terminal at N. 14" Street. A new eastbound on-ramp may be
reconfigured to the west of N. 14" Streetin a loop interchange configuration with a parallel
accelaration lane entering eastbound US-6. To accommodate the eastbound acceleration
lane, eastbound US-6 may be shifted north by reducing the width of the 16-ft. raised
median. The extent of reconstruction/reconfiguration on US-6 is anticipated to be 1,200 feet
with adjustments to exisitng storm drainage as necessary to match the shifted roadway.

Existing drainage patterns will be studied with the intent of minimizing impacts to regional
drainage. Local drainage is expected to include new inlets and trunk fines to accommodate
an urban curb and gutter typical section. As part of this project, coordination with local
agencies will be necessary for the Salt Creek flooodplain.

During construction, local and regional detours are anticpated to minimize construction time.
However, local and emergency access will be evaluated and final decisions will include input
from local stakeholders. At a minimum, phasing will consider maintaining north-south traffic
through the area, including pedestrian and bicycle traffic. Additional study will include
stakeholder meetings with Lincoin Fire/Resue to assess the need for maintaining access on
N. 14" Street from Station 10, located just north of the project area. If necessary, traffic will
be maintained in a variety of ways including reconstruction of N. 14" Street one-half at a
time and utilizing temporary surfacing as necessary to provide adequate roadway width for
all modes of transporation. One lane of eastbound US-6 will be maintained at all times
during construction.

New signing and pavement striping will be installed with this project.

Functional and final design will be added to this contract, as a supplemental agreement,
once a preferred alternative has been identified following the Plan-in-Hand meeting.

LPA/NDOR TO PROVIDE OR COMPLETE
1. Sample plans on a similar project.
2. As-built plans of existing facility.
3. Traffic Volumes (existing and 2040) and Accident Data.
a. Includes pre- and post-Husker home football game traffic volumes
Electronic Aerial photos in TIF format.
NDOR Hydraulic Analysis Guidelines 2009.
Public Meeting brochure format and samples
Adjacent property ownership data.

No oA
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8. Deeds for previous R.O.W. projects (including railroad maps, railroad leases and city
plats, if applicable).

9. Control points, ties, and benchmark information.

10. Right-of-way plans, plats and/or maps.

11. LIDAR DTM (DAT or TIN) on DVD.

12. Wetland delineation and mitigation area design parameters.

13. Information available on the Department's website (www.dor.state.ne.us)

Geopak downloads (includes criteria files)

CADD Policy

Design drafting cell libraries

State of Nebraska Minimum Design Standards 2008

NDOR Design Process Outline (DPO), which also includes the plan-in-hand report

outline, summary of quantities list, and checklists for design, plan-in-hand, earthwork,

public hearing, and cost estimate.

NDOR Pipe Policy. (http://www.dor,state.ne.us/docs/pipe-policy—english.pdf)

- Nebraska Highway Reference Log Book 2008.
(http://wwwAtransportation.nebraska.org/docs/logbook,pdf).

h. NDOR Access Control Policy, 2006
http://www.nebraskatransportation.org/roway/pdfs/accesscontrol.pdf

i. Standard item list.

j-  Roadway Standard Plans/Standard Special Plans

k. Border sheets (MicroStation files) (httg://www.nebraskatransportation.org/roadway
design/microstation.htm).

I, MicroStation bridge design files, including base sheets, current design standards,
libraries, etc.

m. Traffic signing cell library.

n. Nebraska Topography Labeling Application (md! application for use with Geopak).

0. NDOR Roadway Design Marnual, 2006
(http://www.transportation.nebraska.gov/roadway—design/pdfs/m/ydesignman.pdf).

p. Survey & Planimetric Info & Guidelines
(http://www.nebraskatransportation.org/roadway-design/planimetric.htm)

g. NDOR Drainage Design and Erosion Control Manual
(http://www.transportation.nebraska.gov/roadway—design/dd-ec-manual.htm).

r. NDOR Bridge Office Policies and Procedures Manual. (BOPP)
(http://www transportation.nebraska.gov/design/bridge/downloads-
manuals.htmi#bopp).

s. NDOR ROW Manual.

t. - NDOR Hydraulic Analysis Guidelines, 2009

paoTw
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u. NDOR Consultant Manual.
14. NDOR survey manual.

15. Survey fraffic control policy.

16. Traffic safety signs (survey/inspection).

17. information on USC and GS and/or USGS bench marks.

18. USGS Quad map(s) for the project.

19. State Plane Coordinate Manual.

20. NDOR Policy for Accommodating Utilities on Highway Right-of-Way.

21. Names of known utilities, addresses and permits listing use and occupancy permit data.
22. Traffic Study Traffic Engineering Recommendations.

APPLICABLE PUBLICATIONS
The Consultant shall follow the criteria of the current applicable publications. These
publications and others which the Consultant may use in this work are:
1. AASHTO LRFD Bridge Design Specifications, 4th Edition.
2. Nebraska Minimum Design Standards - Counties, Municipalities, State, 2008
{http://www transportation.nebraska.gov/gov-aff/pdfs-docs/MinDesStds. pdf).
3. A Policy on Geometric Design of Highways and Streets 2004 (AASHTO).
4. State of Nebraska 2006 Roadway Design Manual
(http://www transportation.nebraska.gov/roadway-design/pdfs/rwdesignman. pdf).
5. Nebraska Department of Roads' Bridge Office Policies and Procedures Manua! (BOPP).
{http:/fwww transportation.nebraska.gov/design/bridge/downloads-manuals. htmi#bopp),
Highway Capacity Manual - Transportation Research Board Special Report HCM2000.
State of Nebraska, Department of Roads, Standard Specifications for Highway
Construction 2007. (http://www.transportation.nebraska.gov/ref-man/specbook-
2007 .pdf).
8. NDOR Policy for Accommodating Utilities on State Highway Rights-of-Way.
9. A Guide for Design of Structural Supports for Highway Signs, Luminaries and Traffic
Signals (AASHTO).
10. IES Lighting Handbook (liluminating Engineering Society).
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11. An Informational Guide for Roadway Lighting (AASHTQ).

12. Roadway Lighting Handbook (USDQT, FHWA).

13. National Electric Code (NFPA).

14. National Electric Safety Code (IEEE).

15. Guide for Standardized Highway Lighting Pole Hardware (AASHTO, ARTBA, AGC).

16. Manual on Uniform Traffic Control Devices (FHWA).

(http://www‘mutcd.fhwa.dot.gov/kno-millennium.htm).

17. Traffic Control Devices Handbook (FHWA).

18. NDOR Crew Traffic Control Policy.

19. NDOR Instructions to Flaggers.

20. Nebraska State Plane Coordinate System Datum Adjustment Computations Lambert
Conformal System Manual.

21. Reference Guide Outline, Specifications for Aerial Surveys and Mapping by
Photogrammetric Methods for Highways. (FHWA) :

22. United States National Map Accuracy Standards Manual of Photogrammetry, Fifth
Edition (American Society of Photogrammetry) and/or Digital Photogrammetry (An
Addendum to the Manual of Photogrammetry and Remote Sensing).

23. U.8. Geological Survey National Mapping Program Standard for Digitat Orthophotos,
(Released 12/96).

24. Federal Aid Policy Guide, 23 CFR 650A.

25. FHWA Publication No. FHWA-IP-90-017, Hydraulic Circular No. 18 (HEC18).

26. Federal Emergency Management Agency (F.E.M.A.) National Flood Insurance, Flood
Boundary and Floodway Map, and Flood Insurance Study (FIS).

27. Bridges, Structure, and Hydraulics; FHWA Hydraulic Regulations and Non-Regulatory
Supplements, Title 23, Section 650, Subpart A.

www.fhwa dot.gov/engineering/hydraulics/policymemos. cfm

28. Federal Highway Administration Publication No. 18 (Evaluating Scour at Bridges)

www.fhwa dot.gov/engineering/hydraulicsflibrary_listing.cfm

28. Hydraulic Engineering Circular No. 20, Stream Stability at Highway Structures

No. NHI-01-002. www.thwa.dot.gov/engineering/hydraulics/library fisting.cfm
30. Hydraulic Design Series No. 5, Hydraulic Design of Culverts Report
No. FHWA-IP-85-15. www.fhwa.dot.gov/engineering/hudraulics/library_!i‘sting.cfm

31. NDOR Publication “So You Want Access To The Highway”.

http://www.nebraskatransportation_org/row/pdfs/accesshwy.pdf

32. NDOR Drainage Design and Erosion Control Manual.

33. Urban Drainage Design Manual Second Edition Publication No. NHI-01-021 (HEC22).

34, Hydraulic Design of Highway Culverts Report No. NHI-01-020.

35. Roundabouts: Informational Guide Publication No. FHWA RD-00-067.

36. Rules & Regulations for Highway Rail Grade Crossings. .

37. American Railway Engineering and Maintenance of Way Association {AREMA) Manual.

38. Accessible Public Rights of Way Guide, July 2007).

39. Americans with Disabilities Act (ADA).

40. Americans with Disabilities Act Accessibility Guidelines.

41. AASHTO Roadway Design Publication.

42. AASHTO Guide for the Development of Bicycle Facilities 1999,

43. TRB Designing Safer Roads Practices for Resurfacing, Restoration and Rehabilitation
1987. Report 214 (for 3R projects only).

44. U.S. Geological Survey National Mapping Program Standard for Digital Ortho-photos
(Release 12/96). .

45. LPD Guidelines Manual for Federal Aid Projects.

* If discrepancies occur between these publications, Consultant shall get a decision from the
NDOR Project Coordinator.

TASK 1 PROJECT MANAGEMENT

a. Project Management
The Consuitant Project Manager will serve as point of contact, maintain project schedule
and budget, and be responsible for coordinating work of sub-Consuitants. Provide
regular progress reports with invoices.

b. Coordination with Others
The Consultant will coordinate their design with agencies and/or Consultants that are
involved with this project or adjacent projects, including the Lincoln Planning
Department's entryway corridor project. Coordination includes one-on-one meetings
with the agencies or Consultants. This fask does not include coordination with utilities.
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¢. Design Memorandum

The Copsultant will prepare a design memorandum using DR Form 180, “Principle
Controlling Design Criteria” establishing the design criteria to be used on the project and
submit the information to Responsible Charge (RC) for concurrence.

TASK 2 GENERAL PROJECT MEETINGS

a. Kick-Off Meeting (1)
Upon notice from the RC, the Consultant will schedule and attend a kick-off meeting with
the Local Public Agency (LPA) staff. The RC will supply a list of invitees and the
Consultant will be responsible for notifying the attendees.

b. Progress Meetings (3)
The Consultant will schedule and attend all progress meetings. The Consultant will
create and distribute a meeting agenda at least 48 hours prior to all progress meetings.
Utility review / coordination will occur with the progress meetings. The number of
meetings and attendees can be found in the Work Plan.

¢. Review Meetings (1)

The Consultant will schedule and attend review meetings to receive the RC’s review
comments from the submittals.

d. Plan-in-Hand
The Consultant will schedule and attend a plan-in-hand field inspection. This field
inspection will follow the review of the plan in hand plans by the RC and NDOR.

TASK 3 TOPOGRAPHIC SURVEY

a.. Topographical Survey
The Consultant will perform the necessary topographic ground survey including the
existing centerline, intersecting streets, alleys and drives, tying the location of land
monuments to the existing centerline, cross-sections and profiles necessary for the
hydrologic study and hydraulic design of the drainage system. A topographic survey will
be performed using electronic ‘Total Station’ technology in MicroStation/GEOPAK
format. Copies of field book records and electronic récords will be submitted to the RC
at the completion of final design. Natural topographic features and man-made features,
will be recorded by coordinates to the nearest one-tenth (0.1) of a foot. All such
topographic features, which are pertinent to the design or are necessary to properly
show the effect of the proposed work upon the adjoining property and/or improvements,
will be recorded. The topographical survey will include an exact and detailed tree count,
noting the size, type and location (station and offset will be noted on the plans). The tree
count will be conducted after the design has sufficient detail to identify which trees may
be impacted by the project. i

The limits of the survey will include the entire right-of-way on N. 14" Street from 300 feet
south of Saunders Avenue to Garber Avenue north of US-8. Where buildings are
adjacent to right-of-way, the survey will include topographic information to the face of
structure. On US-6, survey will be coliected from 900 feet west and east of N. 14" Strest
including the bridge at N. 14" Street. All existing features will be located including a one-
call for utilities, manholes, valves, inverts, and structure sizes. Major drainage channels
will be surveyed to the outlet in Salt Creek.

b.  Base Map Preparation
Consultant will create the base map using the topographic survey data.

¢. Horizontal Control
The Consultant shall provide a list of horizontal control points with coordinates,
descriptions, station and offset. Horizontal control will be referenced to the State Plane
Coordinate System using known land survey monuments.

d. Vertical Control
Vertical control will be completed by differential leve! circuit referenced to NAVD 88.
Ties to control used for City of Lincoln projects in the area can be done for “design-fit’
confirmation.

e. Locate Section Corners
The Consultant will survey section corners in order to assemble the geometry to create
the right-of-way drawings.
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. Bench Level Run

Bench levels will be run by direct leveling methods, {no "side shots" will be permitted).
Levels will close within an allowable error of five-hundredths (0.05) of a foot times the
square root of the length of the level loop in miles. The Consultant will run a closed level
circuit, establishing intermediate benchmarks along the project and on intersecting
streets beyond the limits of the project. This level circuit will be tied benchmarks
provided by the LPA in NAVD 88.

g. Ulility Locates
Utilities will be drawn from surveying above ground features, including markings by utility
companies resulting from the locate request. Information supplied by utility companies
will be used to complete the placement of existing utilities on the plans. Locations from
utility plans will be transferred into the topographic survey. Where available, above-
ground features will be used to improve accuracy. The Consultant will add a disclaimer
to the drawings with respect to the undetermined location of underground utilities.

TASK 4 RIGHT OF WAY SURVEY

The Consultant shail provide the complete Right-of-Way survey which must include the
locating and/or establishing of land corners, lot corers, and to establish coincidence of
these corners with the project centeriine alignment or coordinate control.

The Consultant shall make sure the survey notes and accuracy are done according to
professional land surveying practices, and must include sufficient data to compute and
draft accurate metes and bounds descriptions of Right-of-Way and easement takings for
deeds and eminent domain proceedings.

in urban areas, the Consultant shall locate and/or establish block corners or street
monuments sufficient to determine existing Right-of-Way limits of the street, and to
determine existing Right-of-Way limits and direction of intersecting streets. The
Consultant shall include the descriptions of each corer, or monument, tie each corner
or monument to project centerline or the coordinate control in the survey riotes, and
establish witnesses as necessary under good land survey practices.

The Consultant shail qualify discrepancies or deviations from existing plat data.

The Consultant shall tie the necessary land monuments (section and quarter section line
monuments) to the project’s coordinate control or to the survey baseline by station, plus
and distance right or left to the nearest one-hundredth (0.01) foot.

The Consultant shall furnish a copy of the survey plat in accordance to professional land
surveying laws and practices.

TASK 5 UTILITY COORDINATION

a. Ultility Location/Verification
The Consultant will review the utility locations shown on the plans, and verify these
locations during field inspections. After survey is complete, plans will be printed and
distributed to the Utility Companies for verification of ownership, type, size, location, and
cased or uncased. ‘

The Consultant will request that the Utility Companies return to the Consultant marked
up plans with utility verification. The Consultant will incorporate the information into the
topography. All utilities identified in the topographic survey and verified by the individual
utility will be incorporated into the plans. )

Identification and verification by the Utility Companies of major utility conflicts such as
fiber optic lines, gas pipelines, crude oil pipelines, high-pressure waterlines, transmission
lines, etc., will be accomplished at the earliest possible time. The Consultant and the
RC will discuss major conflicts and attempt to avoid them. If avoidance is nat possible,
the Consultant will then request the Utility Company to verify the conflict and provide a
preliminary estimate of reimbursable costs associated with the utility relocation.

b.  Utility Plan Submittals
With each plan submittal to the LPA the Consultant will distribute plans to public and
private utilities within the project limits for review and comment.
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TASK 6 PUBLIC INVOLVEMENT

a. Public Involvement Plan
The Consultant will develop a public involvement plan for review and approval by the
RC. The plan should include dates of anticipated meetings, anticipated forms of
communication with the public (i.e. website, newsletter, door hangers, etc.), and a
database of adjacent property owners and other project stakeholders. All information to
be sent to the public or posted to the web shall be reviewed by the RC prior to
distribution. The information will be submitted for review a minimum of one week prior to
publication. The City of Lincoln will develop and maintain a database of project
stakeholders.

b. Key Stekeholder Qutreach ( 2 Meetings)
The Consultant and LPA staff will identify key project stakeholders for participation in
focus group meetings prior to the public meetings. The Consultant shall be responsible
for distributing meeting invitations, coordinating meeting locations, facilitating, and
preparing meeting minutes.

¢. City Council/County Board )
At the request of the RC, the Consuitant wili provide supporting material or presentation
material to the City for City Council / County Board updates. )

d. Open Houses (1 Meeting)
The Consultant will schedule, arrange, and facilitate one (1) public open-house meeting.
The Consultant will draft a newspaper notice of the open house to be reviewed by the
RC. The notice of the open houses will be published 10 days prior to the event in a local
newspaper as well as the project website.

During the public meeting, LPA staff and the Consultant will be available to answer
questions and receive comments. The Consultant will provide and maintain a sign-in list
and comment forms for the open houses and prepare a written summation of the oral
and written comments received. The Consultant shall provide any necessary follow-up.

e. Website / Newsletters / Informational Materials
The Consultant will develop and maintain a web site for this project. The web site can
reside on the Consultant’'s web page, but must be linked to the City of Lincoin's web
page and must adhere to the City’s standards in regards to content and appearance.
The Consultant shall review and update the web site at a minimum on a monthly basis
and will post/update open house information within 48 hours of open houses being
scheduled. The web site shall be functional within three weeks of notice to proceed.
The Consuitant will develop and reproduce one (1) newsletters throughout the course of
the project. Newsletters shall be mailed to all project stakeholders and posted fo the
web site. The Consultant shall also develop other informational material such as door
hangers, postcards, or individual letters to property owners as requested by the RC. All
informational materials shall be reviewed and approved by the RC prior to printing and
distribution.

f. Public Involvement Documentation
For inclusion in the NEPA documentation, the Consultant will document all public
involvement activities through, and including, the public meeting. The documentation
shall include tools and techniques utilized, numbers of citizens participating, meeting
minutes, a list of meeting attendees, and general description of public reaction.

TASK 7 DRAINAGE ANALYSIS

a. Hydraulic/Hydrologic Analysis
The Consultant shall design open and closed drainage systems in accordance with the
most current edition of the Nebraska Department of Roads, “Drainage Design and
Erosion Control Manual”. NDOR and FHWA are stili refining their policy for storm sewer
participation and updated guidance will be included in the NDOR LPA Manual.
However, Chapter 6 of the LPA manual is the current policy and provides guidance for
drainage design. Only those portions of the system directly impacted by the
transportation project may receive Federal-aid Highway Transportation funds. The pay
items for components related to the storm water drainage system need to be separated
out, so that the amount of Federal-aid participation can be determined.
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b. Preliminary Drainage Studies
The Consultant shall review available drainage studies, identify overland fiow paths and

sumps. At the request of the RC, hydraulic design calculations and GEOPAK drainage
models will be submitted for review.

Understandings and Assumptions for the drainage analysis task

* Floodplain Study
Based on current information, the project limits lie within the Salt Creek flood plain
boundary. Floodplain coordination with the U.S. Army Corps of Engineers, Nebraska
Game & Parks Commission and Lincoln/Lancaster County Building and Safety
Department are anticipated to minimize impacts to the Oak Creek-Sait Creek floodplain

TASK 8 TRAFFIC STUDY

a. Traffic Data Collection - 48- hour machine counts
The Consuitant will conduct the 48-Hour Machine Counts at the following location to
obtain 85th percentile speeds, vehicle classification and the average daily traffic. The
machine counts will be completed at the following tocations:
e N. 14" Street, south of Dawes Avenue

N. 14™ Street, north of Dawes Avenue

Eastbound US-6 off-ramp at N. 14" Street

Eastbound US-6 on-ramp from N. 14" Street (northbound)

Eastbound US-8, at N. 14" Street

b. Traffic Data Collection - peak hour turning movement counts
The Consultant will conduct the following two-hour turning movement counts during the.
A.M. Peak and P.M. Peak Commuter Periods
» N. 14" Street and eastbound US-6 on/off-ramp

c. Projected Year Traffic Volume Forecast (20 Year Projection)
Consuitant will review the projected Year 2040 traffic forecasts. The forecast volumes
will be checked for reasonableness and developed into projected turning movement
volumes.

d. Traffic Analysis
1. The Consultant will complete capacity calculations for the for the following traffic

volume scenarios:
e Existing Conditions (Existing volumes, existing lane configurations)
o Includes scenarios for pre- and post- Husker football game conditions (traffic
volume data to be collected by City of Lincoln)
* Projected Year (20 years beyond construction completion) Conditions (No Build)
¢ Projected Year (20 years beyond construction completion) Conditions with
improvements

The capacity analyses include completing unsignalized intersection capacity
analysis, traffic signal warrant analyses, traffic signal capacity analyses and
roundabout capacity analysis using Synchro, HCS2010 and Sidra Intersection
software.

The Consultant will analyze and develop appropriate improvements to all legs of
intersections along the project. The analysis will include turn lane locations and
lengths, U-turn movements for passenger vehicles, sidewalk ramp locations and
turning movement radii based on the design vehicle.

2. Consuitant will review the available crashes that have been reported at the study
intersection. The crash data review will be summarized into the traffic analysis
report. This task will also include use of the Highway Safety Manual to compare the
safety benefits of each project alternative.

3. Upon completion of the traffic analysis, the Consultant will prepare a traffic analysis
report, to be reviewed by the RC, that contains graphics as needed to reflect the
recommendations, geometrics, and design aiternatives studied.
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e. Conceptual Alternatives )

One informal meeting with the identified agency stakeholders will be conducted in order

to present the design alternatives for the project. it is anticipated that four (4)

alternatives will be evaluated as part of the scope. They are as follows:

e No-Build alternative

= Extend merge lane from northbound N. 14" Street to eastbound US-6 (Build
Alternative A)

* Reconstruct on-ramp as a loop ramp with a roundabout at the intersection with N,
14" Street (Build Alternative B)

* Reconstruct on-ramp as a loop ramp with a traditional intersection at N. 14" Street
(either signalized or unsignalized; Build Alternatives C1 and C2)

f. Conceptual Engineering.

The conceptual design for the Build alternatives will be conducted to a level that

provides the following:

e Calculation of ROW requirements, identification of property owners, delineation of
structures to be taken, identification of the number and type of relocations, acreage
to be taken, easements, residuals, assessment of access issues

» Calculation of drainage areas and pipe sizes for major drainage ways based on the
proposed alignment and profile

e Concept level line and grade )

o Concept level cost estimates that include construction, ROW and utilities

= Traffic certification and determination of how traffic will be maintained during
construction

¢ Results of the conceptual engineering as well as the location of environmental
resources plotted on a base map

* Concept level construction limits

¢ Geotechnical data

¢ Information necessary to complete the environmental document

The Concept design task will be coordinated with the NEPA process. Concept layouts
on aerial photography for the build alternatives will be prepared for review by the City
and other agencies. Concept design will be completed to approximately 10% of the
overall design effort and include concept level limits of construction based on available
contour data. The Consultant will prepare design memorandum with project criteria and
design standard information for submittal and agreement by the City's Project Manager.
An opinion of probable construction costs will also be prepared.

JASK 9 GEOTECHNICAL EVALUATION

a. Data Research
Based upon currenit site topography, the site grading is expected to be moderate, with
cuts and fills expected to be 15 feet or less.

It is anticipated that four (4) soil test borings will be taken along the project. One (1)
boring location will be near the intersection with three (3) additional borings to be

- determined after a site review. The fee associated with these borings assumes the
project site is easily accessible for truck-mounted drilling equipment and rights of access
can be obtained from adjacent owners. These test borings will be in accordance with
schedules located in the most recent NDOR Geotechnical Policy and Procedures
Manual.

b. Design Recommendations
The Consultant shall prepare geotechnical recommendations for the primary purpose of
developing geotechnical design criteria for use in designing drainage structures and
pavements for the project.

c. Geotechnical Report
The Consultant shall prepare and submit three (3) copies of a geotechnical report to the
RC for review.

d. Pavement Determination
The Consultant shall provide complete documentation of the structural pavement design
analysis used for the project. The pavement analysis must be a nationally recognized
method, such as AASHTO, AIM, PCA, etc. The Pavement Determination Data Sheet
(supplied by NDOR) shall be completed by the Consultant and included as part of the
documentation.
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€. Summary of Soil and Materials information Sheets (2-K)
The Consultant shall prepare 2-K sheets.

TASK 10 NEPA ENVIRONMENTAL DOCUMENTATION AND REVIEW
Categorical Exclusion Document and Resource Reviews. The Consultant will complete
the Categoricai Exclusion (CE) Documentation Form {(Form). Consultant will request
agency concurrences and produce supplemental information to attach to the Form.
Figures and resource maps will also be required to be attached to the Form and
produced or obtained by Consultant. The Form and attachments shall be sent to the
Client and NDOR for review and approval. Consultant will submit a revised Form,
address NDOR and FHWA comments (for up to two (2) rounds of comments), and
prepare the final version of the Form.

a. Resource Review.
Using the Form and NDOR guidance, Consultant will review relevant resources. Some
resources will fikely require more evaluation then others. Ata minimurm, the following
resources are considered to require evaluation: right-of-way acquisition, relocations and
easements (temporary and permanent), Section 106 cultural and historic resources,
Section 4(f) resources (e.g. parkland and wildlife refuges), Section 6(f) resources, air
quality, noise, wetlands, floodplains, streams, rivers, threatened and endangered
species, environmental justice, farmland and hazardous waste.
Some projects require evaluation of public interest, permits and special provisions, and
alternatives analysis, as well as impacts to utilities and railroads, airports, socio-
economic considerations, Platte River depletions, migratory birds, well head protection
areas, construction impacts, aesthetics or other values.

b. SHPO Letter.
A concurrence letter will be prepared for NDOR submittal to the State Historic
Preservation Office (SHPO) for Section 106 cultural resource compliance.

¢. Section 4(f) / 6(f) Evaluation.
Consultant will determine if adjacent 4(f) properties such as public parks, recreation
areas, and wildlife/waterfow! refuges, or historic sites of local, state or national
significance are impacted by the project alignment. If the situation can be handled as an
exemption or de minimis determination, Consultant will prepare the NDOR
Determination of Section 4(f) De Minimis Use Form and concurrence letter. Consultant
will also determine if any adjacent property was developed under Section 6(f) of the
Land and Water Conservation Fund Act. If the project requires preparation of a Section
4(f) Statement or additional Section 6(f) document, these services would be considered
out of scope and would require a contract amendment.

d. Wetland Delineation. For this project, a full delineation is required and the following
definitions will apply:

Full Delineation shall mean delineating wetlands and waters of the US (regardiess of
isolation or jurisdictional status) according to the 1987 Corps Wetland Delineation
Manual and NDOR Memorandum on Qualifications and Documentation Requirements
for LPA Project Wetlands Reviews.

The delineation shall include (a) ground level photographs, (b) documentation of
wetlands on Corps Wetland Determination Data Sheets (using the Midwest or Great
Plains Regional Supplements) at all sample points, and (c) identification and
characterization of other waters of the US (streams, fakes, ponds, pits or other
impoundments}), including delineation of the ordinary high water mark (OHWM) if present
and determination of USGS Hydrologic Code and water regime. Field data collection
shall be accomplished during the growing season, generally between 1-May and 1
November. The delineation data will be organized in to a clearly written Wetland
Delineation Report.

Delineation of wetlands shall be performed using transect methods with at least one
sample point in the wetland and one in upland at each upland/wetiand interface.
Wetlands shall be identified according to the Cowardin classification and Nebraska
Wetland Subclass. Water regime (perennial, infermittent, ephemeral, etc.) will be based
on best professional judgment and published resources (7.6 minute Topographic Map,
County Soil Survey, National Hydrography Data Set, efc). Consultant shall take digital
ground photos and use GPS to locate wetland boundaries and observation point
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locations. Consultant shall use a sub-metsr accuracy GPS, to map all wetland and/or
stream channel boundaries, photo points and data points.

For bridges and culverts, the OHWM will be delineated at the location of the bridge
hydraulic cross-section(s), if these locations are provided. Where hydraulic cross-
sections have been provided, wood fath (or equivalent) shall be placed at the OHWM to
identify both the vertical and horizontal OHWM location. In situations where a
temporary access crossing for construction may be required, the OHWM will also be
delineated upstream and downstream of bridge structures on both banks of the stream
using the same method. Beyond the locations of the bridge hydraulic cross-section or
temporary crossing locations, the Consultant shall walk the stream channel banks with
the GPS unit to obtain a multiple point horizontal OHWM boundary within the identified
study area,

Preliminary Determination shall mean identifying potential wetlands and other waters of
the US with field observations documented using the Routine Wetland Determination
Data Forms (from the 1987 Corps Wetland Delineation Manual); however, no soil
sampling will be necessary. Wetland information shall include Cowardin classification
(including water regime) and Nebraska Wetland Subciass. Stream channe! information
shall include general steam channel type (ephemeral, intermittent, perennial) and
estimates of width. Locations and estimated boundaries of wetlands and waters shall be
recorded on an aerial photograph. Additional figures and ground level photographs
should be provided as necessary to characterize the wetlands. A Wetland Delineation
Report is not required.
e Review Existing Resources / Databases.
For cultivated fields, the consuitant shall review the past 10 years of aerial
photographs (if available) and the official 5-year NRCS slide set used for their
wetland determinations.
e Field Survey.
Consultant will visit the project site as assigned to determine if waters of the
United States (waters of the US), including wetlands, are present within the
proposed project limits of construction (LOC). Identified stream channels and/or
wetlands shall be delineated with GPS and plotted on aerial photographs for
assessment of fill or disturbance impacts resulting from construction of proposed
project(s).

The level of wetland documentation will vary according to location. Along the
project alignment, a Full Delineation shall be provided for the area 50 feet
beyond the project LOCs or within the project right-of-way (ROW), whichever is
farthest from the centerline. A Prefiminary Determination shali be provided for the
area 150 feet outside of the LOCs or ROW, whichever is farthest from the
centerline. At a minimum, a Preliminary Determination shall be performed for

" any area that likely would be used for construction access, staging, stockpiling,
or waste disposal (e.g. interchangefintersection areas, culvert and bridge
construction sites, etc.). A full delineation shall be performed for known
construction access, staging, stockpiling, or waste disposal areas. At culverts
and bridges along the project alignment, a Full Delineation (including delineation
of the OHWM if present, and adjacent wetlands) shall be provided for the area
150 ft outside of the LOCs or ROW, whichever is farthest from the centerline.

« Documentation_of Findings.
Documentation as described above will be submitted to the Client and NDOR as
a record of findings. Consultant will plot the data on aerial photographs with the
roadway alignment and stationing. Data will include wetland boundaries, wetland
types, waters of the US (OHWM) and location of data collection points and
photographs. Map scale must be drawn to a scale no smaller than 1-inch = 200-
feet.

e Mitigation Site Suitability Memorandum.
If mitigation is required, it is assumed that it will be accomplished at the City of
Lincoln’s Wetland Bank.

e 404 Permit Application.
If needed, the Consultant will prepare materials for submittal of an application for
a 404 permit from the Corps, and for 401 Water Quality Certification or Title 117
compliance from the Nebraska Department of Environmental Quality (NDEQ). If
an Individual Permit is required, this will be considered out of scope and added
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through an amendment. All materials will be submitted to the Client and NDOR
for review and approval prior to submittal to the Corps.

Consultant will prepare a 1st Draft of the 404 Permit Application Package
consisting of 404 Permit Application and Wetland Dslineation Report, including .
complete description of the project, documentation of impacts to all wetlands and
waters of the US, and wetland and stream channel mitigation. An electronic file
of the documents will be submitted to NDOR for review. Consuitant will revise
materials per NDOR comments, and resubmit subsequent drafts to NDOR for
review and approval. If mitigation is required, a proposal for additional services
may be required to develop a mitigation plan.

* Agency Coordination.
Consultant wilf also handle coordination activities with the Corps and other
regulatory and resource agencies, as needed, such as a pre-application meeting,
submittal of the 404 permit application package to the Corps and NDEQ, and if
needed, an on-site post-application meeting. The 404 authorization must be
secured before PSE Turn-in, but not so early that the permit would expire before
roadway fill impacts are accomplished. The target date for submittal of a 404
permit application is 12 months prior to letting. Time of the application submittal
must be closely coordinated with NDOR.

If needed, Consultant will coordinate with NDEQ and obtain a letter of 401 Water
Quality Certification. If wetlands are non-jurisdictional, Consultant will obtain a
letter of opinion from NDEQ stating compliance with the non-degradation clause
of Title 117 Nebraska Surface Water Quality Standards.

Consultant will coordinate with the agencies, whether in writing or personal
contact, and be available to provide additional information, answer questions,
respond 1o public comments, and attend meetings, if necessary. All
correspondence with the Corps and other agencies, if necessary, shall be
submitted to the State in draft form for approval at least 10 days before final
submittal,

e Floodplains, Streams and Rivers.
Consultant will determine if the project will cross a designated floodplain, and
whether the project activities will result in more than a one foot rise or the locally
regulated maximum in the 100-year water surface elevation.

Consultant will identify any stream crossings and their hydrologic regime
(perennial, intermittent, ephemeral).

Consultant will determine if the project is located 1.5 miles upstream or
downstream, or within 0.25 miles of a river segment listed on the Wild and Scenic
River or National Recreation River list, or Nationwide Rivers Inventory.

e. Threatened and Endangered Species Review.
Consultant will prepare the Biological Evaluation (BE) letter for submittal to NDOR. The
BE letter will include the project description, habitat impacts, activity checklist, and
preliminary wetland determination memo.

f.  Environmental Justice.
Consultant will determine if the project has disproportionate impacts on low-income,
minority or other protected populations.

g. Farmiand.
If there is any farmland located in the project area, Consultant will prepare an NRCS
Farmland Conversion Form AD-1006 and perform coordination with NRCS.

h. Hazardous Materials Review and Memo.
Consultant will complete a Hazardous Materials review for the project’'s environmental
study area to identify the presence or likely presence of known or potential hazardous
substances or petroleum products on a property under conditions that indicate an
existing release, a past release, or a material threat of a release of any hazardous
substances or petroleum products into structures, on the property or into the ground,
groundwater, or surface water of the property.
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The review will include a site visit and regulatory database search in accordance with the
requirements listed in American Society for Testing Materials (ASTM) Standard Practice
for Environmental Site Assessments E 1527-05, and NDOR Hazardous Materials
guidance. The purpose of this review will be to identify regulated facilities within the
project’s environmental study area or within one quarter mile on either side of the
project. Any facilities identified during the review will be assessed and their potential
impact on the project discussed in a technical memo. The memo will be included as an
appendix to the Form, with the findings summarized in the main body of the Form.

i.  Documentation and Revisions.
Consultant will complete the Categorical Exclusion Form, including Project Description,
Purpose and Need Statement, project maps, and other supplemental information such
as resource agency correspondence. Consultant will submit the Form and attachments
to the Client and NDOR for review and approval. Consultant will address Client, NDOR
and FHWA comments and prepare revisions to the Form. For this scope, it is assumed
there will be two (2) rounds of revisions for both NDOR and FHWA comments.

Consultant will prepare the Green Sheet for the project at the time of the PS&E submittal
to NDOR.

Understandings and Assumptions for the environmental documentation tasks

s Air Quality Impact Analysis.
Due to anticipated traffic volumes to be substantial below 100,000 vehicles per
day, no effort is assumed to perform an Air Quality Impact Analysis. If requested,
this service can be added by amendment.

e Noise Study.
Per NDOR Noise Analysis and Abatement Policy
(www.dor.state.ne,us/projdev/docs/noise—poI.pdf), a noise study is not anticipated
and no effort is assumed. If requested, this service can be added by
amendment.

TASK 11 PRELIMINARY DESIGN

a. Video / Photo Log
The Consuitant shall prepare a video and still photo log to be used to document
preconstruction conditions,

b. Design Criteria )
The Principal Controlling Design Criteria DR form 190; attachment “A” will document the
design criteria for the project.

¢. Preliminary Title Sheet:

Project name, location and control number.
Design standard

Design traffic data

Design speed

Legend

Index of sheets

Project length

Location map

North arrow

Miscellaneous notes, i.e. referencing the 2007 NDOR Standard Specifications for Highway
Construction.

@ ® o & ¢ © 6 e © e

d. Typical Section Sheets
Typical cross-sections will be developed which accurately represents the lane width, depth of
surfacing, curbs, shoulder widths, side slopes, lateral obstacle clearances and sidewalks. A legend
will be placed on the plans detailing the information shown in the typica! cross-sections. Typical
cross-sections will be developed for the total length of the project as noted on the Title Sheet and
for any improvements involving surfacing and a vertical and horizontal alignment (trails, frontage
roads, etc.).

e. Aerial Photo Sheets \ Wetland Sheets (2A\2W)
Sheets will show the pavement outline, north arrow and scale and identify wetlands and channels.

. Horizontal/Vertical Control Sheets (2H)
Sheets will show the horizontal and vertical control points and ties.
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g. General Notes Sheet (2N)
General notes show or note design details unique to the project.

h. Construction Phasing Plans (2P)

The Consultant shall develop traffic phasing concepts to allow for reasonable access
during construction for highway and local traffic that may include detours and staging of
construction. The construction phasing plan is to be reviewed by the NDOR District
Construction Engineer for constructability.

i.  Geometric Sheets (2L)

Geometric sheets will show stations and offsets or coordinate points of the geometric
points needed to construct the roadway.

j- Construction \ Drainage Sheets (21} :
Build notes will use NDOR standard bid items and units of measure. Non-standard bid
items will need to be reviewed and approved by NDOR. These sheets shall also include
build notes for minor adjustments to any City owed water or sanitary sewer lines.
Additionally, includes effort for the hydrologic and hydraulic computations used to design
the drainage system.

k. Removal Sheets (2L)
Removal notes will use NDOR standard bid items and units of measure. Non-standard
bid items will need to be reviewed and approved by NDOR.

I Plan and profile sheets

Plans will show the following information:

e Vertical and horizontal curve information
Roadway stationing
Geometric information if space allows
Bench marks
Roadway grades
Existing topography (manmade and natural)
Existing known above and below ground utilities
North Arrow / Scale
Elevations of the existing roadway along centerline and finished grade elevations.
Limits of Construction
Improvements to intersections and drives
Sidewalk construction (ADA Compliant)
Existing right of way
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m. Roadway Cross-sections
These plans will are to show the existing and proposed roadway cross-section,
stationing, grade elevations, the location of the right of way and easements.

n. Summary of Quantities
The Consultant shall prepare quantity estimates, (DR-342, 343E) for all construction and
removal items on the plans and submit them to the LPA as follows:
Cost Update 1 (DR 342 & 343E) Status 30 Preliminary Plans

0. Plan-in-Hand Plans (30%)
All plan sheets will have the following information in a standard NDOR title block. The
title block will show the QA/QC review was performed and the name of the individual
who performed the review for the PE firm. The work items to be competed and the leve!
of detall at this stage of the design may be found on Checklist 06-10, Plan in Hand
(30%) Review Checklist at the following website (http:/Awww.dor.state.ne.us/gov-
aff/ipa/lpa-checklists/index.html).

After the Plan-in-Hand, the Consultant shall:
+ Prepare the Plan-in-Hand report.
¢ Consolidate comments on one set of 1/2 size Plan-in-Hand plans.

Understandings and Assumptions for the preliminary design tasks:

¢ The Consultant will prepare project base files and plan sheets in accordance with the
NDOR CADD standards.

» The Consultant shall prepare preliminary plans (30% and submit two (2) sets to the
LPA three weeks prior to schedule date along with preliminary quantities with the
appropriate forms filled out. This information shall also be provided electronically in
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a PDF format. This must include 2A's, typical sections, pian and profile with
drainage and driveway build notes, and earth work summary, or 2L's (whichever is
applicable), roadway cross-sections, wetland impacts, R.O.W. information
(ownerships), and preliminary L.O.C.’s,

* Three weeks prior to Plan-in-Hand, the Consultant shall complete and submit to the
LPA an avoidance and minimization analysis and preliminary estimate of wetland
impact, if applicable.

e Scope changes, or adjustments to design criteria due to engineering or economic
consideration, must be coordinated with the LPA, documented and approved in
writing by the State.

e The Consultant shall reference all geometrics to the project centerline

o The Consultant shall attend the Plan-in-Hand field inspection with the LPA.

o The Consultant shall label the plans "Preliminary, Subject to Change" (see cell
library, cell name PNF) until the Registered Engineer's seal and signature are added
to the plans

TASK 12 QUALITY ASSURANCE/QUALITY CONTROL (QA/QC)

a. QA/QC
The Consultant will provide a quality review before the Plan-in-Hand submittal. As part
of this task, a copy of their QAVQC plan shall be provided to the RC at the start of the
project. The Consultant will also submit in writing that this plan has been used during
the project at each submittal with the name of the person responsible for performing the
QA/QC the review.
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SHEET COUNT

Plan-in-

Sheet _ No. of Hann d
Sheet Name No. Scale* | Sheets | 30%
Preliminary Title Sheet 1 N.T.S 1 X
Title Sheet 1 N.T.S. 1 X
Typical Cross-Section Sheets 2-T N.T.S 1 X
Summary of Quantities Sheet 2-8 N.T.S. 1 X
Summa i i
lnformat%r?f Soil and Materials oK NTS 3
Aerial Photo \ Wetland Sheets o reso | 2 X
Harizontal/Vertical Control Sheets 2-H N.T.S 2 X
General Notes Sheet 2-N N.T.S 3 X
Construction Phasing Plans 2P | 1"=50Q 3 X
Geometric Sheets 2-L 1" =20’ 3
Joints and Grades Sheets 2L | 1"=20 3
Construction \ Drainage Sheets 2-L | 1"=20 3 X
Removal Sheets 2L [1"=20¢ 3
gﬁggsent and Erosion Control oL 1 = 20" 3
Proposed Coritour Sheets 2-L 1" =20 1
Roadway Plan and Profile Sheets 3+ 1" =50 3 X
Traffic Control Sheets 3+ 1" =50 3
gﬁgzrtzent Marking & Signing 34+ 1" = 5 1
Lighting Plan Sheets 3+ 1" =50’ 1
Traffic Signalization Sheets 3+ Varies 3
Earthwork Data Sheets 3+ N.T.S 1
Culvert & Storm Sewer Sections 3+ 1" =10 3 X
Box Culvert Special Plan 3+ N.T.S. 2
Roadway Cross-Section Sheets X- 1" =10 5 X
* Note: Scale is for a full size plot

GENERAL INFORMATION

The Consultant shall prepare and submit the following items to the RC:

1. Technical memos for ail pertinent meetings

Meeting minutes from all meetings

Traffic Analysis report for all infersections as requested

Drainage computations, culverts and storm drainage design

Miscellaneous correspondence and information related to the project

Summary of quantities

Permit applications

Special Provisions will be developed for items not covered in the 2007 edition of the
Nebraska Department of Roads Standard Specifications and Special Provisions for
Highway Construction.

9. Intersection Sight Distance Study for all side streets along the main roadway.

XN A WON

FORMAT OF PROJECT PLANS

1. The Consultant shall prepare pian and profile plan sheets on a scale of 1" = 100", and
"2L" (enlarged detail) sheets on a scale of 1" = 50’ or 1" = 20"

2. Altfull-sized plan sheets must be 24” x 36”. The border sheet information is on the
Department's website (See Sheet 2). The border will measure 20.9" x 31.7". All hali-
size plan sheets must be on 11" x 17” paper.

3. Any material which does not produce an acceptable reproduction will be returned to the
Consultant for rectification.

4. The Consultant shall follow the State's CADD drafting procedures and guidelines in
preparing the project plans.

a. Sheets must be set up according to the State's procedures.

b. File names must follow the State's CADD naming convention.

¢. Line weights, line styles, text size and leveling must follow the State's guidelines.
The CADD files must also conform to the foliowing standards and conventions:
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d.

e.

Working units must be:

1. Master Units = Ft

2. Sub Units = 1000 TH

3. Position Units = 1

Coordinates must be in the Nebraska Department of Roads State Plane Coordinate

System. Alternatively, Global origin of the graphics design plane will be located at x=
0.0000, y= 0.0000.

CROSS-SECTIONS
The Consultant shall:

1.

a.

©a ™

- i

=

Plot all cross-sections. This includes labeling stations on the right side of the sheet,
labeling existing and design centerline elevations at centerline and labeling offset
distances every 5 or 10 feet at the bottom of each sheet.
Plot cross-sections on standard size sheets (same size as project plan sheets)
according to the State's standards.
Stamp or plot in the upper right corner of each sheet the project number (no prefix),
sheet number, the control number, horizontal and vertical scale. Plot the roadway
cross-sections at the scale of 1" = 10’ H&V, or 17 = 20° H&V.
Plot cross-sections with stations progressing upward from the bottom to the top of
the sheet.
Plot the cross-sections so that there is room for the design cross-section. Do not
overlap cross-sections.
Cut cross-sections at 25 foot intervals (maximum).
Plot a cross-section at each location where there may be a drainage structure
needed and at driveways, intersections, guardrail grading break points, existing
culverts, or other unusual features.
Plot drainage structure cross-sections and keep them separate from roadway cross-
sections. ’
Plot drainage structure cross-sections at the following scales:
Storm Sewer 1" = 10’ H&V.
Roadway Culverts 1” = 10’ H&V.
Plot computer roadway cross-sections in the following manner:

i. Plot original ground with a dashed line.

ii. Plot design template with a solid line.

- Indicate railroad right-of-way and highway right-of-way on cross-sections.

Plot the right-of-way and easements on each cross section.
Label the cut and fill quantities for each section.

ANTICIPATED SCHEDULE

Notice to proceed October 12, 2012
Wetland Delineation October 31, 2012
Topographic Survey Complete week of November 4, 2012
Traffic Analysis/Concept Development Complete week of December 10, 2012
Progress Meeting #1 week of December 17, 2012
SHPO/BE Submittal week of December 17, 2012
First Submittal/30% Plans Submittal week of January 14, 2013
Plan-in-Hand Meeting/Review Meeting #1 week of February 11, 2013
Public Meeting : week of February 25, 2013

. Negotiate Scope/Fee for Final Design beginning week of March 4, 2013

. Categorical Exclusion Submittal week of March 31, 2013

. Progress Meeting #2 week of April 7, 2013

. Categorical Exclusion Approval week of June 3, 2013

Note: Consultant evaluation using DR 54 Form will be completed to correspond to major

milestone deliverables noted in previous sections of this Scope of Services.

K‘“} Ig %M 09/24/12
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Preliminary Design

Project Cost

Project Name:

Project Number:

Control Number:

Location (City, County):
Firm Name:

Consultant Project Manager:
Phone/Email:

LPA Responsible Charge:
Phone/Email:

N, 14th St. & EB Off-Ramp to U.S. Highway 6 Safety Project

HSIP-5227(7)

12944

Lincoln, Lancaster

The Schemmer Associates

Mark Lutjeharms

W: {402) 488-2500 C: (402) 431-6207 / mlutieharms@schemmer.com

Craig Aldridge

(402) 416-5349 caldridge@fincoln.ne.gov

Project Cost

NDOR Project Coordinator; Raitis Tigeris
Phone/Email: (402) 479-3843 / raitis.tigﬁ@gggraska.gov
Date: 8/10/2012
Direct Labor Costs: Hours Rate Amount
Personnel Classification
Principal 30 $56.51 $1,695.30
Project Manager / Senior Engineer 304 $46.76 $14,215.04
Project Engineer/Senior Technician 492 $38.96 $19,168.32
Engineer/Senior Technican 8 $23.88 $191.04
Engineering Technician 223 $20.89 $4,658.47
Public Involvement Coordinator 128 $27.62 $3,535.36
Registered Surveyor 25 $36.67 $916.75
Survey Crew Chief 202 $26.48 $5.348.96
Survey Technician 144 $19.30 $2,779.20
Administrative Assistant 7 $20.10 $140.70
TOTALS 1563 $52,649.14
"|Direct Expenses: Amount
Subconsultants $960.00
Printing and Reproduction Costs $500.00
Mileage/Travel $947.20
Lodging/ Meals
Other Miscellaneous Costs $1,127.00
TOTALS $3,534.20
Total Project Costs; Amount
Direct Labor Costs $52,649.14
Overhead @ 172.20% $90,661.82
Total Labor Costs $143,310.96
[Fixed Fee @ 13.05% $18,702.08
Direct Expenses $3,534.20
PROJECT COST $165,547.24
J
KVW.’ g (Ul 09/29/)2
Signature gf Responsible Charge Date
Consultant Exhibit "B"
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Preliminary Design
Final Hours

Project Name:

Project Number:
Control Number:
Location {City, Gounty}:

N. 14th St. & EB Off-Ramp to U.5. Highway § Safety Project

HSIP-5227(7)

12944

Lincoln, Lancaster

Firm Name: The Schemmer Associates

Consuitant Project Manager: Mark Lutisharms

PhonefEmail: W: {402) 488-2500 C: (402) 431-6207 / miuleharms@schemmer.com
LPA Responsible Charge: Craig Aldridge

Phone/Emall: {402) 416-5349 caldridge@lincoin.ne gov

NBOR Project Coordinator: Raitis Tigens

PhonefEmail: (402) 479-3843 | raiis ligeris@nebraska.gov

Data: 8/10/2012

TASKS

L
| PR TSRENG| ENG | DES | TECH Pt

Eor Preliminary Design

PERSONNEL CLASSIFICATIONS*

RS "] SCC | STECH | ADMIN __Total

1. Project Management

a Project Management 22 44 68
b Coordination with Others 16 8 —El
[ Design Memorandum 2 4 ﬁ‘
2 _General Project Mestings
2 Kick-Off Meeting 3 4 12
i) Progress Meelings 24 24
c Review Meetings 8 8
d Plan-in-Hand 8 4 12
3. Topographic Survey.
8 Topographical Survey 8 .60 80 128)
b Base Map Preparation 4 50 54
] Horizontal Control k] 10 10 21
d Verlicat Contro} 1 10 10 24
e Locate Section Comers i 4 4 o}
f Bench Level Run 2 8 10
g Utifity Locates 2 20 20 42|
4 Right-of-Way Survey
a___Right-of-Way Survey | 1 I I 1 8 0 | I 56
5 - Litility Coordination ‘—!
a____Utity Location / Verification ! 1.4 8 | T.a 1 | I 96
b Utilty Plan Submittals | 1 s 8 1 4 | ] 15
16..:Public Involvement :
a Public Invoivement Plan 4 4 g
b Key Stekeholder Outreach 8 8 4 20
¢ City Councll / County Board 4 4 4 12
d Qpen Houses 20 12 8 12 66
e Website / information Materials 10 io 10 108 138
f Public involvement Documentation 4 4 4 12
7. Dramage Analysis )
a___Hydraulic / Hydrologic Analysia ] .8 24 [ I I I 3_2{
&___Preliminary Drainage Studies | | 8 2 | i I 32
8_Traffic Study )
a Traffic Data - 48 hour machine counts 4 ki) 23
b Traffic Data - Peak hour TMCS 1 10 11
< Projected Year Traffic Volume Forecast 2 4 6}
d___Traffic Analysis 24 64 8. 98]
Q Congceptual Aternatives 4 40 44
f Conceptua! Engineering 4 60 84
ig Geolechnical Evaluation
8 Data Research 4 4
b Design Recommendations 3 8 19
< Geotechnical Report 3 [:] k«]
g Pavement Determination 2 8 T_Qi
e 2-Ksheets
10_Environmental: Documentation }
a___ Resource Review 2 4 §{
b SHPQ Letter
¢ ___Section 4()/ 8(f) Evalualion 1
d ___weliand Delineation 2 4 6|
e Threatened and Endangered Species 1 2 3
f Environmental Justice
g Farmiand
h Harardous Materials
i Dacumentation and Revisions 8 8 1_6{
11 Prelimmary Design
a___Video/Photo Log 4 8 12}
b___ Design Criteria 2 4 5.}
& Titie Sheet 4 L
d___Typical Sections 3 ) 1&’
& __Aerial Photo Sheets 4 8 12
§___ Horizontal / Vettical Control Sheets 4 8 12]
g General Notes Sheets 4 4 8
h___Consiruction Phasing Plans 4 8 8 20
i Geometric Sheets 2 8 16 28
i Constucting / Drainage Shests 4 24 16 A4
k Removal Sheets 4 18 20}
| Pian and Profile Sheels 4 ) 16 Z_tll
m____Roadway Cross Sections 4 30 8 42|
n___Summary of Quantilies 4 24 16 44}
©___Planinand Plans 4 18 16 36!
12, Quality Assurance / Quality Gontrol
|__a __Oualiy Assurance / Quallty Controj 5 2 16 2
Total Hours: 30 304 492 8 223 128 25 202 144 7 1,562
Total Days {8 hrs) 38 38.0 615 1.0 27.9 16.0 3.1 25.3] 18.0 0.9 195.4

CLASSIFICATIONS™:

PR Principat

SRENG Project Manager / Senior Engineer
ENG Project Engineer/Senior Technician

Consultant
Estimate of Hours

Exhibit "B"
Page 2 of 4



Preliminary Design
Direct Expenses

Project Name:

Project Number:
Control Number:
Logcation {City, County):
Firm Name:

Ci Itant Project M
Phone/Email:

LPA Responsible Charge:
Phone/Email:

NDOR Project Coordinator:

N, 14th St. & EB Off-Ramp to U.S. Highway 6 Safety Project

HSIP-5227(7)

12044

Lincoln, Lancaster

The Schemmer Associates

Mark Lutjeharms

W: (402} 488-2500 C: (402) 431-6207 / miutjeharms@schemmer.com
Craig Aldridge :

(402) 416-5349 caldridge@lincoln.ne.gov

Raitis Tigeris

Phone/Email: (402) 479-3843 / raitis.tigeriignebraska,gov

Date: . 8/10/2012

Subconsuitants: Quantity . Unit Cost Amount

O'Maltey Drilling Inc. {Soil Borings} 1 $960.00 $960.00

Subtotal $960.00

Printing andﬁeproduction: Quantity Unit Cost Amount

64 - 34"x22" plan sheets plotted 2 times

64 - 11"x17" half size plan shests plotted 10 times

5 displays, 32"x40" 5.00 $50.00 $250.00

500 black & white copies

100 color copies 500 $0.50 $250,00

Subtotal $500.00

Mileage/Travel. Quantity Unit Cost Amount

Survey Vehicle Days 16 $55.00 $880.00

Geotechnical Engineer Mileage 120 $0.56 $67.20

Subtotal $947.20

Lodging/Meals: Quantity Unit Cost Amount

Subtotal

Other Miscellaneous Costs: Quantity Unit Cost Amount

Miscellaneous Postage, Mailing, Deliveries Ete.

Website Domain 1 $870.00 $870.00

Geotechnical Field / Lab Expenses 1 $257.00 $257.00

Subtotal $1,127.00

TOTAL DIRECT EXPENSES $3,534.20
Consultant Exhibit "B"

Direct Expenseé
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Labor Rates

Prelimiriary Design
Labor Rates

Project Name:

Project Number:

Controf Number:

Location (City, County}:
Firm Name:

Consuitant Project Manager:

et
N. 14th St. & EB Off-Ramp to U.S, Highway 6 Safety Project

HSIP-5227(7)

12844

Lincoln, Lancaster

The Schemmer Associates

Mark Lutjeharms

Phone/Email: W: (402) 488-2500 C:(402) £31-6207 / mivtjeharms@schammer.com
LPA Responsible Charge: Craig Aldridge
Phone/Emait; (402) 416-5349 caldridge@lincoin.ne.gov
NDOR Project Coordinator: Raitis Tigeris
Phone/Email; {402) 479-3843 / raitis.lgeris@nebraska.gov
Date: 81012012
Labor Costs Hours Blended Rate Amount
Code Classification Title
PR Principal 30 56.51 1,885.30
SRENG_ {Profect Manager / Senior Engineer 304 46.76 $14,215.04
ENG Project Engineer/Senior Technician 49, 38.96 $19,168.32
DES Engineer/Senior Technican 23.88, $181.04
TECH Engineering Technician 22 $20.89 $4,658.47
Pi Public involvement Coordinator 128 27.62 $3,535.36
RLS Registered Surveyor 25 36,67 $816.75
|SCC Survey Crew Chief 202 26.48 $5,348.96
S TECH __[Survey Technician 144 19,30 $2,779.20
ADMIN Administrative Assistant T 20.10 $140,70
TOTALS 1563 $52549.14
Overhead Rate: 172.20%
Fixed Fee: 13.05%
Blended Rates Worksheet
el oottt
STAFFING PLAN
EMPLOYEE NAME SALARY RATE % ASSIGNED
ﬁncipal
Steve Kathol $56.51 100.0%
$56.81
'Project Manager / Senior Engineer
Mark Lutieharms $47.39 45.0%
Doug Halle $46.85; 45.0%
Loras Klostermann 43.56] 10.0%
e $46.76
Troject Engineer/Senior Technician
Shane Swope 540.57] 60.0%
Adam Sieeper 33.93 16.0%
Todd Cochran 543.81 5.0%
Darin Brown 538,39 10.0%
Marie Stamm 537.22 5.0%
Nick Wolff 32.70 5.0%
$38.96
Engineer/Senior Technican
Jon Goldie $25.50 50.0%
Heath Cutier $22.251 50.0%
$23.88
rﬁngineering Technician
Megan Starner 0.75 70.0%
Terry Nocita 22,18 25.0%
Chuck Keppard 8.40 50%
$20.89
[PUBlic invoivement Coordinator "
Tracy Mumford $47.16]  30.0%
Taylor lrish $18.25 70.0%
$27.62.
W{egister@d Surveyor
Mark Fredrickson $36.67 100.0%
$36.67
Survey Crew Chief
Cory Gross __ $28.63 40.0%
Pat Kirk $25.05, 80.0%
326,48
Survey Technician
Adan Bessinger $18.00 30.0%
Dustin Shropshire $18.00; 30.0%
Don Barry $20.49 40.0%
$19.30
Administrative Assistant
Megan Starner $20.75 90.0%
Dawn Kirchert $14.25] 10.0%
$20.10

Exhibit "B"
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Preiiminary DeSign

Project Cost

Project Name:

Project Number:

Control Number:

Location (City, County):
Firm Name:

Consultant Project Manager:
Phone/Email:

LPA Responsible Charge:

Phone/Email:

N. 14th St. & EB Off-Ramp to U.S. Highway 6 Safety Project

HSIP-5227(7)

12944

Lincoln, Lancaster

The Schemmer Associates

Mark Lutieharms

W: (402) 488-2500 C: (402) 431-6207 / miutieharms@schemmer.com

Craig Aldridge

(402) 416-5349 caldridge@lincoin.ne.gov

Project Cost

NDOR Project Coordinator: Raitis Tigeris
Phone/Email: (402) 479-3843 / raitis'tigerisi@gebraska.gov
Date: 8/10/2012
Direct Labor Costs: Hours Rate Amount
Personnel Classification
" {Principal 2 $95.38 $180.76
Project Manager / Senior Engineer 53 $61.00 $3,233.00
Traffic Engineer
Project Engineer
Project Designer 44 $42.51 $1,870.44
Environmental Scientist/Planner 166 $47.43 : ‘B7,873.38‘
Sr. Envrionmental Scientist/Planner 31 _ $70.87 $2.196.97
Survey Crew Chief
Survey Technician
Geotechnical Technician
Administration 12 $43.64 $523.68
TOTALS 308 $15,888.23
Direct Expenses: Amount
Subconsultants
Printing and Reproduction Costs $70.00
Mileage/Travel $1,068.00
Lodging/ Meals $302.38
Other Miscellaneous Costs :$50.00
TOTALS $1,490.38
Total Project Costs: Amount
Direct Labor Costs $15,888.23
Overhead @ 163.00% $25,897.81
Total Labor Costs $41,786,04
Fixed Fee @ 13.70% $5,724,69
Direct Expenses $1.,480.38
PROJECT COST $49,001.11
’ o o
! At ; : é:{// é&’({w gasz4/72

Signature of Responsible Charge Date

Subconsultant

Exhibit "B"
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Preliminary Design
Final Hours

Project Name:

N. 14th St. & EB Off-Ramp to U.S. Highway 6 Safety Project

Project Number: HSIP-5227(7)

Control Number: 12944

Location (City, County): Lincoln, Lancaster

Firm Name: The Schemmer Associates

Consultant Project Manager: Mark Lutieharms

Phone/Email: W: {402) 488-2500 G: (402) 431-6207 / miufeharms@schemmer.com
LPA Responsible Charge: Craig Ak!n'dge -
Phone/Email; {402) 416-5349 caldridge@lincoln.ne.gov

NDOR Project Coordinator: Raitis Tigeris

PhonefEmait; (402) 478-3843 / railis.ﬁgeris@ gov

Date: 8/10/2012

TASKS

1
{ PR TSRENG|TRENG | ENG [ bEs _ SRENV] 'ScC [STECH| GL | ADM | Total

For Preliminary Design

PERSONNEL CLASSIFICATIONS"

1. Project Management

a Project Management

2 28

b Coordination with Others

¢ Desian Memorandum

2 - General Project Meetings

3 Kick-Off Meeting

2] Progress Meetings

c Review Meelings

g Plap-in-Hand

3. _Topographic Survey

a Topographical Survey

b Base Map Preparation

Horizontal Controf

Locate Section Comers

¢
d _Vertical Control
e
f

Bench Level Run

<] Utility Lotates

4 Rm hl—oﬁwazsuwey

3 Right-of-Way Survey.

5. Ulllity Coordination

a Uttty Location / Verification

-] Utllity Plan Submittals

{8 Public Involvement

a Pubfic involvement Plan

b Key Stakehoider Outreach

3 Gity Councli / County Board

d Open Houses
e Website / information Materials

f Public Invalvemen! Dosumentation

7. Drainage Analysis

a Hydraufic / Hydrologic Analysis

b Preliminary Drainage Studies

ka, Traffic Study

a Traffic Data - 48 hour machine counts

b Traffic Data - Peak hour TMCs
(9

Projected Year Traffic Yolume Forecast

o Traffic Analysis

& Congeptual Alternalives

8

£ Congeptual Engineering

2. Geotechnical Evaluation

a Data Research

b Design Recommendaltions

c Geotechnical Report

d Pavemant Determination

e 2-K shests

10, Environmental Documentation

a Resource Review,

b SHPO Letter
[

Section 4{f) { 6(f) Evaluation

24

g Wetland Delingation
3

Threatened and Endangered Species

o fainin

Environmentat Justice

i
] Farmiand
h Harardous Maferials

i Documentation and Revisions

11, Preliminary Desian

a Video { Photo Log

Design Criteria

Title Sheet

Typical Sections.

Aerizl Photo Sheets

Horfzontat / Vertical Control Shests

General Notes Sheets

= o s [0 ja o o

Construction Phasing Plans

Geomeltric Sheets

i Construstine / Drainage Sheets
Removal Sheets

k
i Plan and Profile Sheets
m Roadway Cross Sections

n____Summary of Quantities

] Plan-in-Hand Plans

12 Quality Assurance { Quality Controt

a Quality Assurance / Quality Conteol

Total Hours

44

166

31

12 308

Total Days {8 hrs)

55

20.8

39

1.5 38.5

CLASSIFICATIONS™:

PR Principat

SRENG Project Manager / Senior Engineer
TRENG Traffic Engineer

Subconsultant
Estimate of Hours

Exhibit "B"
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Preliminary Design
Direct Expenses

Project Name:

Project Number:

Control Number:

Logation {City, County):
Firm Name:

Consuitant Project Manager:
Phone/Email:

LPA Responsible Charge:

N. 14th St. & EB Off-Ramp to U.S, Highway & Safety Project

HSIP-5227(7)

12944

Lincoln, Lancaster

The Schemmer Associates

Mark Lutieharms

W: (402) 488-2500 C: (402) 431-6207 / miutieharms@schemmar.com

Craig Aldridge

Phone/Email: (402) 416-5349 caldridge@iincofn.ne.gov

NDOR Project Coordinator: Raitis Tigeris

Phone/Email: (402} 479-3843 / raifis tigeris@nebraska.gov

Date: 8/10/2012

Subconsultants: Quantity Unit Cost Amount

Subtotal

Printing and Reproduction: Quantity Unit Cost ~Amount

64 - 34"x22" plan sheets plotted 2 times

64 - 11°x17" half size plan sheets plotted 10 times

1 displays, 32"x40" |

500 black & white copies 500 $0.10 $50.00

100 color copies 100 $0.20 $20.00

Subtotal $70.00

Mileage/Travel: Quantity Unit.Cost Amount

Airfare: Round trips per person 1 $800.00 $800.00

Car rental: Days per person 3 $60.00 $180.00

Fuel for rental car {gallons) 5 $4.00 §20:00

Parking 2 $6.00 $12.00

Mileage -~ Local 100 $0.56 $56.00

Subtotal $1,068.00

Lodging/Meals: : Quantity Unit Cost ‘Amount

Hotel (days per person, Lincoln ($77 + tax), including taxes) 2 $89.69 $179.38

Meals (Lincoln - $41/day) 3 $41.00 3123.00

Subtotal $302.38

Other Miscellaneous Costs: Quantity Unit Cost Amount

Miscellaneous Postage, Mailing, Deliveries Etc. 2 $25.00 $50.00

Website Domain

Geotechnical Field / Lab Expanses

Subtotal $50.00

TOTAL DIRECT EXPENSES $1,490.38
Subconsultant Exhibit "B

Direct Expenses
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Labor Rates

Preliminary Design
Labor Rates

Project Name:

Project Number:

Control Number:

Location (City, County):
Firm Name:

Consultant Project Manager:

PARSOMNS
BRINCKER

B ——
N. 14th St, & EB Off-Ramp to U.8. Highway ¢ Safety Project

HSIP-5227(7)

12044

Lincoln, Lencaster

The Schemmer Associates

Mark Lutigharms

Phone/Email: W: (402) 488-2500 C:{402) 431-6207 / mitjisharms@schemmer,com
LPA Responsible Charge: Craig Aldridge
PhonefEmail: {402) 416-5349 caldridge@fincoin.ne. gov
NROR Project Coordinator: Railis Tigeris
Phone/Emalt: {402) 479-3B43 / raitis Hgeris@nebraska.gov
Date: 8/10/2012
Labor Costs: Hours Blended Rate Amount
Classification Titie
Principal 2 $95.38 $180.76
Project Manager / Senior Engineer 53 $61.00 $3,233.00
Traffic Engineer
Project Engineer
Project Designer 44 p42.51 1,870.44
Environmental Scientist/Planner 166 47.43 $7.873.38
Sr. Enyrionmental Scientist/Planner 3 70,87 - $2,188.97
Survey Crew Chief
Survey Technician
Geotechnical Technician ;
Administration i2 $43.64 $523.68
TOTALS 308 $15,888.23
Overhead Rate: 163.00%
Fixed fFee: 13.70%
Blended Rates Worksheet
STAFFING PLAN :
EMPLOYEE NAME SALARY.RATE % ASSIGNED
|Pn‘ncipal
Raja Govindaswamy $95,38 100.0%
$95.38
lProject Manager / Senior Engineer
Karl Fredrickson $60.10 95.0%
Larry Sutherand $78.06] 50%
$61.00
Traffic Engineer
rlsroject Engineer
l-Project Designer
Lorenzo Sanchez (Design Tech) $44.00] 50.0%
Todd Channer $41.02 §0.0%
$42.51
[Environmental ScientistPlanner
James Hamilton B41.69, 50.0%
Steve Lane B51.67, 40.0%
Tim Selover 59,16, 10.0%
$47.43
Sr. Envrionmental Scientist/Planner
Jennifer Graff $72.92, 50.0%
Rhonday Boyer __5$68.81 50.0%
$70.87
Survey Crew Chief
Survey Technician
Geotechnical Technigian

Exhibit "B"
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EXHIBIT "C"

INSURANCE REQUIREMENTS FOR
PROFESSIONAL SERVICE PROVIDERS
LPA PROJECTS

Consultant agrees to:

(1) Make a detailed review of its existing insurance coverage,

(2) Compare that coverage to the expected scope of the Work under this contract,

(3) Obtain the insurance coverage that it deems necessary to fully protect
Consultant from loss associated with the work. Also, Consultant shall have at a
minimum the insurance described below:

General Liability —
Limits of at least:
$ 1,000,000 Per Occurrence
$ 2,000,000 General Aggregate
$ 2,000,000 Completed Operations Aggregate (if applicable)
$ 1,000,000 Personal/Advertising Injury
e Consultant shali be responsible for the payment of any deductibles.
e Coverage shall be provided by a standard form Commercial General Liability Policy
covering bodily injury, property damage including loss of use, and personal injury.
e General Aggregate to apply on a Per Project Basis.
¢ The LPA shall be named as Additional Insured on a primary and non-contributory basis
including completed operations (the completed work/product) for three (3) years after the
work/product is complete.
¢ Consultant agrees to waive its rights of recovery against the LPA. Waiver of Subrogation
in favor of the LPA shall be added to, or included in, the policy.
¢ Contractual liability coverage shall be on a broad form basis and shall not be amended
by any limiting endorsements.
e If work is being done near a railroad track, the 50 railroad right of way exclusion must be
deleted. v
¢ In the event that this contract provides for consultant to construct, reconstruct or produce

a completed product, products and completed operations coverage in the amount

provided above shall be maintained for the duration of the work, and shall be further

maintained for a minimum period of five years after final acceptance and payment.

Project No. HSIP-5227(7) Exhibit “C”
Control No. 12944 Page 10of 3
N 14" St, EB On-Ramp to US-6



¢ Policy shall not contain a total or absolute pollution exclusion. Coverage shall be
provided for polfution exposures arising from products and completed operations (as per
standard CG0001 Poliution Exclusion or equivalent). (If the standard pollution exclusion
as provided by CG0001 has been amended, please refer to the following section entitled
“Pollution Coverage.”)
e Pollution Coverage —
¢ Inthe event that the standard poliution exclusion as provided by CG0001 has been
amended, coverage may be substituted with a separate Poliution Liability policy or a
Professional Liability policy that includes pollution coverage in the amount of $1.0 million
per ocecurrence or claim and $1.0 mi‘llion aggregate. If coverage is provided by a “claims
made” form, coverage will be maintained for three years after project completion. Any
applicable deductible is thé responsibility of the Consultant,
Automobile Liability —
Limits of at least: $ 1,000,000 CSL Per Accident
¢ Coverage shall apply to all Owned, Hired, and Non-Owned Autos.
Workers’ Compensation ~
Limits: Statutory coverage for the State where the project is located.
Employer’s Liability limits: ~ $100,000 Each Accident
$100,000 Disease —- Per Person
$500,000 Disease — Policy Limit
o Consultant agrees _ to waive its rights of recovery against the LPA.  Waiver of
Subrogation in favor of the LPA shall be added to, or included in, the policy
Professional Liability —
Limits of at least: $ 1,000,000 Per Claim and Annual Aggregate
e Coverage shall be provided for three years after work/project completion.
Electronic Data and Valuable Papers -
Limits of at least: $100,000 Electronic Data Processing Data and Media
$25,000 Valuable Papers
Umbrella/Excess —
Limits of at least: $1,000,000 Per Occurrence and Annual Aggregate
¢ Policy shall provide liability coverage in excess of the specified Employers Liability,
Commercial General Liability and Auto Liability.
¢ The LPA, shall be an “Additional Insured”.

+ Consultant agrees to waive its rights of recovery against the LPA. Waiver of subrogation

Project No. HSIP-5227(7) Exhibit “C”
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in favor of the LPA shall be provided.

Additional Requirements —

* Any insurance policy shall be written by a reputable insurance company acceptable to
the LPA or with a current Best’s Insurance Guide Rating of A — and Class VIl or better,
and authorized to do business in Nebraska.

e Evidence of such insurance coverage in effect shall be provided to the LPA in the form
of an Accord certificate of insurance executed by a licensed representative of the
participating insurer(s). '

e For so long as insurance coverage is required under this agreement, the Consuitant
shall have a duty to notify the LPA and the State of Nebraska Department of Roads
(State) when the Consultant knows, or has reason to believe, that any insurance
coverage required under this agreement will lapse, or may be canceled or terminated.
The Consultant must forward any pertinent notice of cancelation or termination to the
LPA and fo the State by mail (return receipt requested), hand-delivery or facsimile
transmission within 2 business days of receipt by Consuitant of any such notice from an
insurance carrier. Copies of notices received by the Consultant shall be sent to the LPA,
in care of the LPA’s Responsible Charge and to the State at the following address:

Nebraska Department of Roads
Construction Division — Insurance Section
1500 Highway 2, P. O. Box 94759
Lincoln, NE 68509-4759

Facsimile No. 402-479-4854

e Failure of the owner or any other party to review, approve, and/or reject a certificate of
insurance in whole or in part does not waive the requirements of this agreement.

e The Limits of Coverage’s set forth in this document are suggested minimum limits of
coverage. The suggested limits of coverage shall not be construed to be a limitation of
the liability on the part of the consultant or any of its subconsultants/tier subconsuitants.
The carrying of insurance described shall in no way be interpreted as relieving the
consuitant, subconsultant, or tier subconsultant of any responsibility of liability under the
contract.

e Ifthere is a discrepancy of coverage between this document and any other insurance

specification for this project, the greater limit or coverage requirement shall prevail.

Project No. HSIP-5227(7) Exhibit “C”
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FEES AND PAYMENTS

EXHIBIT “D”
A. Payment Method. Payment under this agreement will be made based on Actual Costs
plus a Fixed Fee for profit.
B. Total Agreement Amount. For performance of the services as described in this

agreement, the Consultant will be paid a fixed-fee-for-profit of $24,426.77 and up to a
maximum amount of $190,121.58 for actual costs as defined in paragraph “H” of this
section. The total agreement amount is $214,548.35. The Consultant’s compensation
shall not exceed this maximum amount without prior written approval of the LPA.

C. Ineligible Costs. The LPA is not responsible for costs incurred prior to the Notice-to-
Proceed date or after the completion deadline date set ouf in the NOTICE TO

PROCEED AND COMPLETION section of this agreement or as provided in a written

time extension notification.

D. Federal Cost Principles. For performance of Services under the terms of this
agreement, the Consultant will be paid subject to the terms of this agreement and all
requirements and limitations of the federal cost principles contained in the Federal
Acquisition Regulation (48 CFR 31).

E. Federal-aid. (2-1-12) LPA will not make payments directly to Consultant for services
performed under this agreement. Instead, the State will serve as a paying agent for
LPA, and will pay Consultant directly for properly submitted and approved invoices using
both LPA and Federal funds based on the applicable project federal cost participation
percentage. The following process shall apply whenever the LPA, the State or the
FHWA determines that certain costs, previously paid to Consultant, should not have
been paid with federal funds by the State to Consultant. Consultant shall immediately
repay the State the federal share of the previously paid amount and may invoice LPA for
the costs repaid to the State. LPA shall promptly pay the full amount of the invoice from
its own funds unless LPA, in good faith, disputes whether the Consultant is entitled to
the payment under the agreement or the amount of the invoice. In the event of a dispute
between LPA and Consultant, the dispute resolution process of Section 18 herein shall
be used by the parties.

F. Subconsuitant Over-runs and Under-runs. The Consultant shall require any
subconsuiltant to notify Consultant if at any time the subconsuitant determines that its

costs will exceed its negotiated fee estimate. The Consultant shall not allow any

Project No. HSIP-5227(7) EXHIBIT “D”
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subconsultant to exceed its negotiated fee estimate without prior written approval of the

LPA. The Consultant understands that the amount of any subconsultant cost under-run

will be subtracted from the total compensation to be paid to Consultant under this

agreement, unless prior written approval is obtained from the LPA and, when applicable,

FHWA.

G. Out of Scope Services and Consultant Work Orders. The LPA may request that
Consultant provide services that, in the opinion of Consultant, are in addition to or
different from those set out in the Scope of Services. When the LLPA decides that these
services require an adjustment in costs, the Consultant shall: (a) describe the proposed
services, (b) provide an.explanation why Consultant believes that the proposed services
are not within the original scope of services and additional work effort is therefore
required, and (c) estimate the cost to complete the services. Consultant must receive
written approval from the LPA before proceeding with the out-of-scope services. Before
written approval will be given by the LPA, the LPA must determine that the situation -
meets the following criteria:

e That the additional work is beyond the scope of services initially negotiated with
Consuitant; and

¢ That the proposed services are within the scope of the Request for Proposal under
which Consultant was selected and contract entered into; and

e Thatitis in the best interest of the LPA that the services be performed under this
agreement.

Once the need for a modification has been established, a supplemental agreement will

be prepared.

If the additional work requires the Consultant to incur costs prior to execution of a

supplemental agreement, the LPA shall use the process set out below:

e The Consultant Work Order (CWO) — DR Form 250 shall be used to describe and
provide necessary justification for the additional the scope of services, effort, the
deliverables, modification of schedule, and to document the cost of additional
services. The.CWO form is available on the Department of Roads website at

www. transportation nebraska.gov/gov-aff/ipa-quide-man.htmi#forms4. The CWO

must be executed to provide authorization for the additional work and to specify
when that work may begin. This agreement will be supplemented after one or more
CWOs have been authorized and approved for funding.
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H. Payments. Payment for work under this agreement will be made based on actual costs
plus a fixed fee for profit. Actual costs include direct labor costs, direct non-labor costs,

and overhead costs.

(1) Direct Labor Costs are the earnings that individuals receive for the time they are

working directly on the project.

(a) Hourly Rates: For hourly employees, the hourly earnings rate shall be the
employee’s straight time hourly rate for the pay period in which the work was
performed. If overtime hours are worked on this project, the premium pay portion
of those hours is not allowable as a direct labor cost.

For salaried employees, the hourly earnings rate shall be their actual hourly rate
as recorded in the Consultant’s accounting books of record.

(b) Time records: The hours charged to the project must be supported by adequate
time distribution records. The records must clearly indicate the distribution of
hours to all activities on a daily basis for the entire pay period, and there must be
a system in place to ensure that time charged to each activity is accurate.

(2) Direct Non-Labor Costs: These costs include all necessary, actual, and allowable

costs related to completing the work under the agreement, including but not limited
to: ﬁeals, lodging, mileage, subject to the limitations outlined below; communication
costs; reproduction and printing costs; special equipment and materials required for
the project; special insurance premiums if required solely for this agreement: and
such other allowable items. »

A non-labor cost charged as a direct cost cannot be included in the Consultant's
overhead rate. If for reasons of practicality, the consuttant is treating a direct non-
labor cost category, in its entirety, as an overhead cost, then costs from that category
are not eligible to be billed to this project as a direct expense.

Consultant shall submit to the LPA an invoice or billing itemizing all direct non-labor
costs claimed for work under this agreement, and all supporting receipts or invoices.
The State, on behalf of the LPA, will pay the Consultant for all necessary, aflowable,
eligible and properly documented direct non-labor costs related to the work under
this agreement.

The following expenses will be reimbursed at actual costs, not to exceed the rates as

shown below.
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(a) The reimbursement for mileage associated with the use of company owned
vehicles shall be the prevailing sténdard rate as established by the Internal
Revenue Service (IRS) through its Revenue Procedures. Reimbursement for
mileage associated with the use of a privately owned vehicle (POV), is limited to
the lesser of:

1) The mileage rate which the consultant reimbursed to the person who
submitted the claim for POV use, or
2) The prevailing standard rate as established by the IRS.

(b) Automobile Rentals and Air Fares will be actual reasonable cost and if discounts
are applicable the Consultant shali give the LPA the benefit of all discounts.

(¢) The reimbursement for meal and lodging rates shall be limited to the prevailing

- standard rate as indicated in the current website address for U.S. General
Services Administration’s (GSA) rates which is indicated below:

http://www.gsa gov/portal/category/100120

1) For the Consultant and its employees to be eligible for the meal allowance,
the following criteria must be met.

Breakfast;
a) Employee is required to depart at or before 6:30 a.m., or
b) Employee is on overnight travel.
Lunch:
a) Employee must be on overnight travel. No reimbursement for same

day travel.
b) Employee is required to leave for overnight travel at or before 11:00

a.m., or
c) Employee returns from overnight travei at or after 2:00 p.m.
Dinner:
a) Employee returns from overnight travel or work location at or after
7:00 p.m., or
b) Employee is on overnight travel.
Meals are not eligible for reimbursement if the employee eats within 20 miles

of the headquarters town of the employee.
The Consultant shall note the actual lodging and meal costs in a daily diary,
expense report, or on the individual's time report along with the time of
departure to the project and time of return to the headquarters town. The
total daily meal costs must not exceed the GSA rates set out above.

(3) Overhead Costs include indirect labor costs, indirect non-labor costs, and direct labor

additives that are allowable in accordance with 48 CFR 31, Overhead costs are to
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be allocated to the project as a percentage of direct labor costs. The Consultant will
be aflowed to charge the project using its actual allowable overhead rate. Overhead
rate increases which occur during the project period will not be cause for an increase
in the maximum amount established in this agreement.
Fee for Profit (Actual Cost Plus Fixed Fee). The Fixed Fee for Profit was computed
upon the negotiated direct labor and overhead costs. The Fee fbr Profit is not allowable
upon direct non-labor costs. For monthly or progress invoices, the Fee for Profit is
calcuiated by multiplying the sum of the direct labor and overhead costs billed by the
negotiated Fee for Profit Rate of “v13.05%”. Upon completion of the work under this
agreement, the Consultant shall invoice the LPA any remaining Fixed Fee for Profit. If
all of the work under this agreement is not completed for any reason, fixed fee for profit
will be adjusted based on the LPA’s determination of the actual percentage of work
completed.
Invoices and Progress Reports. The Consultant shall submit invoices to the LPA no
more frequently than at monthly intervals and in accordance with the “LPA
Reimbursement Procedures” which can be found on the State’s website at:

http://www transportation.nebraska.gov/gov-affiipa-guide-man. htmli#policies4. The

invoices must present actual direct labor, actual overhead, actual direct non-labor costs,
as well as the Fee for Profit based upon the actual direct labor and overhead costs billed
for that period.y The invoices must identify each employee by name and classification,
the hours worked, and each individual's actual labor cost. Direct non-labor expenses
must be itemized and provide a complete description of each item billed.

Each monthly invoice must inciude a completed “Cost Breakdown Form” (see State’s

webpage at http://www.transportation.nebraska.gov/gov-aff/ipa-guide-man.html) and
must be substantiated by a progress report which is to include/address, as a minimum:
1. Adescription of the work completed for that period

2. Adescription of the work anticipated for the next pay period

3. Information needed from the LPA

4. Percent of work completed to date

Consultant shall submit a progress report monthly even if Consultant does not submit a
monthly invoice.

Progress Payments. Payments will not be made unless the monthly progress reports

provide adequate substantiation for the work and the LPA and the State determine that
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the work has been properly completed. The State, on behalf of the LPA, will make a
reasonable effort to pay the Consultant within 30 days of receipt of the Consultant
invoices.

L. Final Invoice. Ubon completion of the work under this agreement, the Consultant shall
submit their final invoice with a letter identifying it as the final invoice. The letter shall
also include the following information/statements:

1. Project name/iocation, project number, control number, service provided, and
agreement number.

2. All the work under this agreement has been completed and all required
deliverables have been submitted to the LPA,

3. Consultant has no outstanding issues to be resolved regarding the work under this
agreement.

In addition, the Consultant shall review the overhead costs billed to-date to determine if

the overhead rates used on the progress billings match the actual allowable rate

applicable tb the time period that the fabor was incurred. If cost adjustments are

necessary, they should be reflected on the final invoice. If a particular year’s actual

overhead has not yet been computed or approved by the State, the most recent years

accepted rate should be applied.

M. Final Payment. Upon determinatioﬁ by the LPA‘and the State that the work was
adequately substantiated and completed in accordance with this agreement, 'payment
will be made in the amount of the approved final invoice. The acceptance by the
Consultant of the final payment will constitute and operate as a release to the LPA and
the State for all claims and liability to the Consultant, its representatives, and assigns, for
any and all things done, furnished, or relating to the services rendered by orin
connection with this agreement or any part thereof.

N. Audit and Final Cost Adjustment. Upon acceptance by the LPA and the State, the
State, or its authorized representative, may complete an audit review of the payments
made under this agreement. The Parties understand that the audit may require an
adjustment of the payments made under this agreement. The Consultant agrees to
reimburse the State for any overpayments identified in the aL_Jdit review, and State
agrees to pay Consultant for any identified underpayments.

0. Consultant Cost Record Retention. The Consultant shall maintain,‘ and also require

that its Subconsultants/Subcontractors maintain, all books, documents, papers,
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accounting records, and other evidence pertaining to costs incurred and shall make such
material available for examination at its office at all reasonable times during the
agreement period and for three years from the date of final cost éettlement by FHWA
and project closeout by the State. Such materials must be available for inspection by
the LPA, State, FHWA, or any authorized representative of the federal government, and

when requested, the Consultant shall furnish copies.
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